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Chapter 1
INTRODUCTION

1-1. PURPOSE

a. Uniform Guidance. This guide provides uniform guidance for the
Office of the Secretary of Defense, the Military Departments, and the
Defense Agencies (referred to as DoD Components) responsible for implementa-
tion of the provisions of DoD Instruction 7000.3, (reference (a)). The
instruction addresses three reports: Selected Acquisition Reports (SARs);
System Status Reports {Mini-SARs); and the Major Weapon System Acquisition
Inventory. Although this guide addresses only SARs, its procedures and
general guidance may apply to the other reports.

b. Implementation

(1) The implementation of reference (a), consistent with the
guidance described here, will permit uniform interpretation and comparison
of all programs designated as major weapon system acquisitions. When
supplemental instructions are issued by DoD Components to provide additional
guidance to their operations, instructions shall be consistent with the
contents of this guide.

(2) The formats prescribed by reference (a) and addressed in this
guide need not be treated as forms. These formats may be altered if the °
required information is presented in a logical and consistent manner. .

c. Assistance to Users. This guide is primarily intended to assist
those who prepare and review the SARs. However, since the assumptions
and computations that underlie the information presented in the SAR are much
more complex than might be apvarent, all users of SAR data should understand
the material in this quide.

1-2. BACKGROUND

a. Reporting Requirements. SARs are standard, comprehensive, summary
status reports on major weapon systems for management within the Department
of Defense. Reporting will usually be limited to those major system
acquisition programs that have reached Milestone II and have been estimated
in the Five Year Defense Program (FYDP) to require (1) a total cumulative
financing for Research, Development, Test and Evaluation (RDT&E) in excess
of $75 million, or (2) cumulative production investment in excess of $300
million. Systems not qualifying under these guidelines may also be desig-
nated for SAR coverage by the Secretary of Defense. Notification of the
Secretary of Defense regarding significant orogram exceptions, including
thresnold breaches, will be referenced in the most recent SAR in accordance
with DoD Directive 5000.1 (reference (b)). For reporting purposes, SARS
submitted to 0OSD for transmittal to the Congress are considered Congressional
SARs. All other SARs are considered non-Congressional SARs.




k.

b. Preparation .Difficulties. The most serious difficulties in SAR
preparation center on the portrayal of program cost changes. These problems
arise primarily because the selection of an appropriate variance category
is not always clear, and because computation of the amount attributable
to each category ~an be difficult, especially when multiple related changes
occur. Although this guide addresses all aspects of SAR preparation
requirements, the problems associated with the portrayal of program acquisi-
tion costs and cost variances are emphasized.

1-3. DEFINITIONS

The following definitions apply for all sections of the SAR. Other defini-
tions peculiar to individual SAR sections are defined in the appropriate
sections of this guide and in DoD Instruction 7000.3 (reference (a)).

a. Baseline. The value against which variance analysis measurements
are made. This will be either a Planning Estimate or a Development Estimate.

b. Planning Estimate (PE). The PE reflects the estimates of
operational/technical characteristics, schedule, and program acquisition
cost (by appropriation) developed at the time the Secretary of Defense
approved pbrogram initiation. For SAR purposes, Milestone I will:* normally
be considered as program initiation. A Secretary of Defense Lecision
Memorandum (SDDM) will normally be the source for the characteristics,
schedule, and cost estimates; however, in the absence of a SDDM, the DCP, a
draft DCP, Decision Package Set (DPS), Technical Develcpment Plan (TDP), R&D
Descriptive Summary, Congressional Data Sheet, FYDP or some similar document
or combination of documents may be used. All values should be expressed in
terms of goals rather than thresholds. The specific source document used
will be identified in the report. Once a PE baseline is established, it
will not be changed unless specific prior approval is granted by the Assis-
tant Secretary of Defense (Comptroller) (ASD(C)). The PE will be reflected
up to and including the first time the Development Estimate (DE) is reported
as the program baseline.

c. Development Estimate (DE). The DE reflects the estimates of
operational/technical characteristics, schedule and program acquisition
cost (by appropriation) developed at the time full-scale engineering develop-
ment is initiated (Milestone II). The SDDM will be the source for the
characteristics, schedule, and cost estimates; in the absence of an SDDM,
other documents may be used (see paragraph 1-3.b.) and should be identified
in the report. All values should be expressed in terms of goals rather than
thresholds. The DE will supersede the PE as the program baseline the first
time the DE is reported. However, the first report containing the DE will
include both the PE and the DE and provide a one-~time variance analysis of
the differences between the PE and the DE. Once a DE baseline is established,
it will not be changed unless specific prior approval is granted by the ASDI(C). '




d. Inventory Objective. The Inventory Objective is the total number
of units a DoD Component intends to buy through the life of the program as
approved by the Secretary of Defense. This objective may extend beyond the
FYDP years but shall be consistent with the program found 1in the FYDP,
unless otherwise directed.

e. Current Estimate (CE). The CE is a DoD Component's latest fore-
cast of operational/technical characteristics, schedule and program acquisi-
tion cost to acquire those quantities, including usage or losses necessary
to reach the Inventory Objective. The program acquisition cost CE is based
on the approved program.

f. Approved Program. The Approved Program is the operational,
technical, schedule, and quantity reqgvirements reflected in the latest
SDDM, or any other non-Program Objectives Memorandum (POM) or Program
Decision Memorandum (PDM) document reflecting a more current decision of
the Secretary of Defense or other appropriate approval authority, e.g.,
the President's budget and supporting documentation such as Congressional
Data Sheets. All values should be expressed in terms of goals rather than
thresholds.

1-4. REVISICNS AND ADDITIONS

Persons using this guide are encouraged to submit suggestions for improve-
ments through their individual command and DoD Component SAR focal points.

1-3
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Chapter 2
SAR FORMATS

2-1. GENERAL

Each SAR will be prepared in a concise summary form with emphasis on new
information or sicnificant changes rather than o:i. repetitive data of a
historical nature. Each report shall be restricted to approximately 13 pages.

2-2., COVER SHEET

Figure 2-1 is a typical SAR cover sheet. The cover sheet must display the
name of the report, the Report Control Symbol, as of date, the program name,
classification and declassification information, and an index by format
designation.

a. Format G Reference. For those SARs in which variance analyses
(Format G) immediately follow their subject sections, only the cost variance
analysis should be identified in the index.

b. Format I Reference. The cost-quantity curve (Format I) is not
included in the index.

2-3. REFERENCE PAGE (FORMAT A)

Figure 2-2 is a typical reference page. The following information must be
displayed.

a. As of Date. The last calendar day of each calendar gquarter.

>

b. Designation. Enter the systém designation (for example, F-15).

c. Nomenclature. Enter the system nomenclature (for example,
Advanced Tactical Fighter).

d. Popular Name. Enter the popular name, such as EAGLE.

e. Mission and Description. Enter a brief description of the major
system, including its orincipal subsystems, and the mission it will perform.
Enter the names of major systems this system will replace. If none, so state

f. Related Programs. Identify related programs; such as any program
that is directly affected by changes in the program's cost, schedule,
operational/technical characteristics, or any program that could directly
impact the cost, schedule, or overational/technical characteristics of
the subject system. Programs identified should include programs of other
DoD Components and other SAR programs.
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g. Contractor Names. Enter the names, division, and plant location
of the major prime and associate prime and major subcontractors and indicate
the major system or subsystem produced by each. This entry includes but is
not limited to those contractors responsible for the contracts identified
in Format F, Contractor Cost.

h. DoD Component. Enter the responsible DoD Component. Also,
identify participating DoD Components for joint programs.

i. Responsible Office and Phone Number. Enter the DoD Component's
office and project manager's name, date of assignment, and phone number
(include area code or AUTOVON number).

j. References. Summarize references used in each section of the SAR
for PE/DE, CE, and the Approved Program. These references should clearly
identify the SAR sections to which they apply. The numbers of the RDT&E
Program Elements included in the CE of Program Acquisition Cost will be
identified. Also, identify project numbers when the entire Program Element
is not included. One copy of each referenced document will be submitted
to the ASD(C) with the initial SAR submission. When a reference is changed
or added, a copy of the document will be submitted with the first SAR in
which the reference appears. For references other than SDDMs that exceed
10 pages or include systems other than the subject SAR system, such as the
President's budget, only the cover page and appropriate sections need be
submitted.

2-4. SUMMARY PAGE (FORMAT B)

Figure 2-3 is representative of a typical éummary page. The page contains
the information described below.

a. Program Highlights. 1In the first paragraph, briefly summarize
significant developments from program inception to date. This paragraph
should be limited to one-half page if possible. The remaining paragraphs
should focus on major events and changes since the previous report and
their implications. These paragraphs should include:

(1) A brief summary of the significant developments in the program,
including the current status of the related systems and key subsystems
identified in paragraphs 2-3 and 2-3.f. except for those covered by separate
SARs. Include those items typically addressed in the RDT&E Descriptive
Summaries (e.g., information contained in the Program Accomplishments and
Test and Evaluation Sections) and Congressional Data Sheets. Some examples
include:

(a) Changes that require prior approval reprograming.
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(b) Changes resulting from Defense System Acquisition Review
Council (DSARC) meetings, SDDMs, or other specific Secretary of Defense
approvals that impact the out year program.

(c) When the results of test and evaluation dictate that
additional testing is required prior to production, thus delaying the
Planned procurement.

{(d) When weapon system testing initially planned to be
completed prior to a DSARC decision is not completed.

(e) Significant Development Test and Evaluation (DT&E),
Initial Operational Test and Evaluation (IOT&E), and Operational Test and
Evaluation (OT&E) results during the reporting period, including major
discrepancies found and remedial actions taken or planned.

(£) Contract activity, including awards, major changes,
and significant claims.

{(2) An assessment of the extent to which the system is expected
to satisfy its current mission requirement, identifying those areas where
it will fall short.

b. Changes Since As Of Date. Enter any significant changes in the
program that have occurred since the as of date.

c. DCP Thresholds Breached. Enter the date of the latest SDDM or
the number and date of the approved DCP (if applicable). Identify the
submission date to OSD and current status of any formally submitted draft
DCP or DCP change. State whether any program thresholds have been or are
estimated to be breached and what threshold is being breached. Reference
the means by which OSD has been previously notified of the breach of
threshold. TIf no SDDM or DCP is available, state reason.

2-5, TECHNICAL SECTION (FORMAT C)

a. General. Figure 2-4 is a typical technical section. The format
displays the quantifiable operational/technical characteristics and their
units of measure that best describe the major system and that best reflect
its expected value and effectiveness in performing the intended military
missions.

(1) Indicate changes since the previous submission by the
notation "Ch.," plus a sequential number, covering the complete SAR, in
parentheses immediately to the right of the changed data: (Ch. 1), (Ch. 2).

(2) Restart the number sequence with each report.

2-6
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b. Operational/Technical Characteristics. Display those charac-
teristics or which SDDM or approved DCP (if applicable) thresholds exist,
principal performance requirements of the contract, meaningful characteristics
pertaining to key subsystems, and any other characteristics considered
significant. All values will be in terms of goals, not thresholds. Wwhen
successive goals are established for the same characteristic, show the
last goal for which a threshold is established. As required and with OSD
approval, update the list to incorporate changes in requirements. Updates
will generally be limited to additions to the data element list. Demonstrated
performance and CE entries will be maintained for data elements for which an
approved program entry is no longer appropriate unless the characteristic
is no longer meaningful or demonstrable. This requirement is intended to
maintain the integrity of the baseline. Data elements added after the SAR
baseline is established will enter "N/A" under the PE/DE column unless the
addition is contained in the baseline reference document.

(1) Planning Estimate. Enter the operational/technical charac-
teristics and their originally intended values as contained in the PE.
The PE will be reflected up to and including the first time the DE is
reported as the program baseline.

(2) Development Estimate. Enter the specific characteristics
as shown in or based on the DE.

(3) Approved Program. Enter the currently approved character-

istics.

(4) Demonstrated Performance. Enter, for each data element being
reported, that value relative to the goal actually achieved in the development
and testing program. Values will ordinarily be determined in accordance
with the approved program test and evaluation plan. In the absence of a
formal test plan, the value determination will be the best objective measure
of technical progress as determined by the project manager. The results
of advanced development testing will be displayed until engineering develop-
ment data is available. If a demonstrated performance value represents
achievement of contractual guarantees, asterisk (*) and footnote that value
accordingly.

(5) Current Estimate. Enter the DoD Component's CE of the value
of each of the characteristics at completion of development.

2-6. SCHEDULE SECTION (FORMAT D)

a. General. Figure 2-5 is a typical schedule section. It displays
the approved key milestones and actual completion dates.

(1) Indicate changes since the previous submission by the
notation "Ch.," plus a sequential number, covering the complete SAR, in
parentheses immediately to the right of the changed data: (Ch. 3), (Ch. 4).
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(2) Restart the number sequence with each report.

b. Schedule Milestones. As a minimum, include the milestones listed
in the SDDM or approved DCP (if applicable) and the RDT&E Descriptive
Summary. All values will be in terms of the established goals, not thresholds.
Milestones should encompass the entire period from program initiation (that
is, first year of funding encompassed by the program acquisition cost dis-
played in Format E) through the end of the research and development phase
and should include Initial Operational Capability (IOC) and award of the
first full-scale production contract. Footnote the program definition of
I0C. As was the case for operational/technical characteristics in paragraph
2-5.b., updates will normally be limited to additions and approved program
and CE entries will be maintained when appropriate.

(1) Planning Estimate. Enter the completion date for each mile-
stone as shown in, or based on, the PE. The PE will be reflected up to and
including the first time the DE is reported as the program baseline.

(2) Development Estimate. Enter the completion date for each
milestone as shown in, or based on, the DE.

- (3) Approved Program. Enter the completion date f£or each mile-
stone as shown in, or based on, the currently approved program.

(4) Current Estimate. Enter completion dates that have actually
occurred or the DoD Component's estimated completion dates for events that
have not yet occurred.

c. Units Accepted to Date (Plan/Actual). This part of the schedule
section shows the status of accepted deliveries to date and the planned
acceptances for the next 12 months.

(1) Enter the units scheduled to be accepted under the current
plan. The current plan is that upon which the CE of Program Acquisition Cost
(Format E) is based and will include a projection, by quarter, for the next
four quarters. Identify the specific kind of unit, such as prototype,
engineering and flight test articles, pilot production, and production.
Include in the R&D quantity advanced development and engineering development
items to the extent such quantities are included in the program acquisition
cost estimate and displayed in the Quantities section of Format E.

(2) Enter the units actually accepted to date by specific kind.
Where units accepted are not ready for intended use, so indicate.

2~7. PROGRAM ACQUISITION COST (FORMAT E)
SAR estimates shall include all program acquisition costs applicable to

the approved program regardless of the program's stage of development.
Development costs shall be accumulated from the point the major defense

2-10




system is designated by title as a Program Element or major project within

a Program Element. Construction costs shall include those projects that
directly support and uniquely identify with the system. The detailed
definition of program acquisition cost is in DoD Instruction 5000.33

(reference (c)). In general, the procurement cost portion of program
acquisition cost is reflected in the Weapon System Line Item Listing (Exhibit
P-1, Chapter 241, DoD 7110-1-M) (reference (d)) for the weapon system involved,
plus its associated initial spares. For Navy shipbuilding programs, outfitting
and post delivery costs are also included. 1In those instances where the P-1
line does not include all procurement costs (per reference (c)), such costs
will be identified. The determination of add or nonadd status for such costs
will be made at the time the data elements are approved.

a. Cost Estimate Detail. Figure 2-6 is a typical Format E display.
It portrays cost estimates and funding requirements for development, procure-
ment, and construction.

(1) Report the required level of cost detail as specified in the
program acquisition cost data elements approved by OSD for each weapon system.
In general, report Development and Military Construction as one-line entries
at the appropriation level. Report Procurement cost in three major increments:
flyaway cost, other weapon system cost, and initial spares and repair parts.
This breakout will conform to the definitions in reference (c). The level of
aggregation required within each major increment will be tailored to the
particular program being reported.

(a) As a mihimum, the flyaway cost increment will be sub-
divided to reflect those hardware items for which unit costs are reported.

(b) The detailed flyaway data elements such as airframe
should be in terms of the appropriate MIL STD 881 (reference (e)) definitions.

(c) Flyaway data elements should be directly derived from
the information portrayed in Format I, Cost-Quantity Curves.

(2) Indicate changes since the previous submission by the
notation "Ch.," plus a sequential number, covering the complete SAR, in
parentheses immediately to the right of the changed data: (Ch. 5), (Ch. 6).
Restart the number sequence with each report. Care should be taken to use
the minimum change notations necessary. In general, noting changes in
totals is sufficient.

b. Planning Estimate/Development Estimate (column 1, figure 2-7).
Enter the baseline estimate for the particular system. The PE will be
reflected up to and including the first time the DE is reported as the
program baseline. Also, head the column appropriately with the years

2-11
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of the program as determined by the funding profile associated with the
program acquisition cost shown. Show program acquisition costs for develop-
ment, procurement (in terms of total and the data element breakdown currently
reported), and construction in program base year constant dollars. The entry
for escalation will reflect the amount of economic escalation included at

the time of the baseline's approval.

c. Changes (column 2, figure 2-7). Enter the cost variance between
the PE or DE and the CE using the approved data elements. The entry for
escalation in this column will reflect changes in economic escalation re-
sulting from actual escalation different from that previously assumed,
revisions to prior assumptions regarding future escalation, and escalation
related to program changes estimated from the base year of the program.

d. Current Estimate (column 3, figure 2-7). Enter the current esti-
mate of the total acquisition cost of the latest approved program, including
a provision for experienced and projected escalation. For the December 31
SAR, the CE will agree with the President's budget and supporting documenta-
tion, including the FYDP, RDT&E Descriptive Summaries, Congressional Data
Sheets, and the Senate Appropriation Committee (SAC) Program Data Book. The
cost estimates for subsequent submissions should reflect the latest and best
estimate of the cost of the last DoD approved program available to the DoD
Component by the as of date for that submission (see paragraph 1-3.f.).
Program decisions made since the President's budget via the DCP/DSARC process, .
reprograming actions, and Secretary of Defense memoranda will be displayed in
subsequent SAR submissions. Program Objective Memorandum (POM) and Program
Decision Memorandum (PDM/APDM) documents are excluded on the basis that they
do not represent final Secretary of Defense decisions until the budget is
submitted to Congress.

(1) Program changes which are exclusively POM/PDM/APDM changes
will not be shown. However, this restriction will not be used to exclude
actual and projected cost changes simply because such changes are included
in the POM/PDM/APDM cycle. When available information indicates the approved
program, as defined in paragraph 1-3.f., will cost more than previously
estimated, a revised estimate must be shown. This requirement applies even
if program changes are proposed in the POM/PDM/APDM that will result in a
restructured program and that remain within previously approved funding levels.

(2) Current program acquisition costs for development, procurement
{in terms of the total and the data element breakdown therein), and con-
struction will be reflected in program base year constant dollars. The
entry for escalation will reflect the amount of experienced and projected
escalation, both economic and escalation related to program changes esti-
mated from the program base year, that is included in the CE. This will
be the amount reflected for escalation in column 1 plus the changes for
escalation reported in column 2.

2
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e. Escalation. Show all Aata element cost entries under development,
procurement, and construction in base year constant dollars. To avoid
complications, the first year of funding should be established as the base
year. In those instances where the base year and the first year of funding
encompassed by the program acquisition cost differ, the constant dollar
entry will be the sum of prebase year costs, in current dollars, such as
actuals, and base year constant dollars for the remainder of the program.
The appropriate data elements and constant dollar totals will be footnoted
to identify the amount of escalation that must be added to arrive at a true
base year constant dollar total. Identify escalation experienced and
projected during the spend-out period of the acquisition program. Include
both economic escalation and escalation related to program changes, estimated
from the base year of the program. DoD policy provides for development of
the provision for escalation on the basis of price level indices. Appro-
priate guidance on the application of price level indices for this purpose
will be issued, as required, by separate memorandum from ASD(C). A detailed
discussion of escalation and price level indices is contained in Chapter 4.

£. Baseline Changes. Baseline changes will be accomplished only after
review and approval by the ASD(C) in coordination with USDR&E and ASD(PA&E).
Costs previously excluded from a system's program acquisition cost will be
added to the CE when it is determined that such costs are unique to or
appropriately chargeable to that system. Where the added costs represent
formal requirements that existed at the time the PE or DE was established,
the PE or DE may be retroactively adjusted. 1In such cases, the value added
to the PE or DE will be the value in existence at the time of PE or DE
approval. Report any difference between the adjusted PE or DE and the CE
in the variance analysis, using the variance categories that best explain
the difference. When previously included costs are determined to be no
longer unique to or appropriately chargeable to thg system, their deletion
will be similarly treated (applies only when the subject goods or services
are to be budgeted elsewhere). When changing the PE or DE is inappropriate,
the addition will be made only to the CE and will be reflected in the vari-
ance category that best explains the difference (see subparagraph 3-2.f.(2)).

g. Quantities (figure 2~-6). This section indicates the quantities
of development and procurement units, including advanced development
quantities, to the extent such quantities are included in the program acquisi-
tion cost. Enter all quantities immediately below the related cost estimate.
If the DoD Component is acting as the procuring agent for other domestic
users, show the additional quantities, their acquisition cost, and changes
in a manner similar to the FMS display requirements (see paragraph 2-7.X.).

(1) Planning Estimate/Development Estimate (column 1). Enter
the total quantities included in the PE or DE.

(2) Changes (column 2). Enter the quantity variance between
the PE or DE and the CE.




(3) Current Estimate (column 3). Enter the total quantities
included in the CE. This should be the quantity represented by the
Inventory Objective,

h. Unit Costs (figure 2-6). Divide the procurement gquantities into
the procurement costs and total quantities into the program costs for the
procurement unit cost and program unit cost, respectively. Enter these
unit costs in the applicable PE/DE and CE columns. Use the breakdown between
development and procurement escalation shown in Format G, Cost Variance
Analysis, for both the PE/DE and the CE to compute the unit cost with
escalation for procurement and program unit cost figures. For those programs
that produce more than one end item, such as air defense missile systems, a
single grouping of equipment will be established as a common denominator for
calculation of procurement and program acquisition unit costs in accordance
with DoD Instruction 5000.33 (reference (c¢)). Such groupings will normally
represent the smallest organizational or operational configuration necessary
for a fully operational system. If, in addition, unit costs are required
for one or more end items, such as missile and launch, the costs will be
identified and displayed as flyaway unit costs and will be determined by
dividing the item quantity into the appropriate cost data elements (see
paragraph 2-7.a.(l1)).

i. Funding (figure 2-8). By appropriation, enter in the appropriate
columns that portion of the CE (including escalation) that is currently
program2d for current and prior fiscal years, the budget year, the remaindex
of the FYDP period, and the amount required to complete the program. When
more than one procurement appropriation is included, each will be displayed
separately, such as aircraft, missile, ship, and other.

(1) Current and Prior Years (column 4). Enter that portion of
the CE that has been appropriated by the Congress for the current fiscal
year and for all years before to the current year, pPlus or minus approved
reprograming actions, including reprogramlnq requests officially forwarded
to Congress but not acted upon. Adjustments should be made for those years
that have lapsed to the obligations level.

(2) Budget Year (column 5). Enter that portion of the CE approved
by 0SD for inclusion in the last President's budget. To avoid confusion,
identify the budget year in parentheses, e.g., (FY 77). Except for approved
reprograming, apportionment, or budget amendment actions, a new budget year
cost will not be reported until a new President's budget is submitted. If
the signed appropriation bill differs from the amount displayed, footnote
the appropriated amount. An assessment of significant program impact of
such differences will be highlighted in Format B.

(3) Balance to Complete (columns 6 and 7):

(a) FYDP (column 6). Enter that portion of the CE that is
necessary to complete the remainder of the FYDP period. Except for the
December 31 SAR, this entry need not agree with any specific published .
FYDP (see paragraphs 2-7.d. and 2-7.d.(1)).
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(b) Balance (column 7). Enter that portion of the CE that
is necessary to complete the program beyond the FYDP (i.e., the difference
between the CE and the sum of (1), (2), and (3) (a) above). Except for
December 31 SAR, this entry need not agree with any specific published FYDP.

(4) Total (column 8). Enter the total of columns 4 through 7.

j. Design-to-Cost Goal (figure 2-9). Show Design-to-Cost information
in a separate, nonadd entry. The entry is nonadd in that values need not
be derived directly from the information in columns 1 and 3 of Format E.
Include the original goal, present (approved) goal, and the project manager’s
Current Estimate. All entries will be in constant and current dollars an
will be expressed as an average unit flyaway, sailaway, etc., per DoD
Instruction 5000.33 and DoD Directive 5000.28, and will specify the assumed
production quantity and rate. In those instances where the escalated dollar
value is not readily available, it may be approximated and identified as
"Approximated for information purposes only."

k. Foreign Military Sales (FMS) (figure 2-9). Programs which involve
foreign military sales will display information on the quantity and esti-
mated cost of FMS by recipient country, changes in such data since the
previous report, and the schedule and cost impact of such changes on the
DoD programs involved. The FMS information will be based on actual FMS
cases as evidenced by an accepted DD Form 1513 (Offer and Acceptance), as
amended. The reported cost will zeflect the amount shown on Line 15,
Estimated Cost, of DD Form 1513. Report the FMS data in the form of nonadd,
information entries. Show the applicable schedule and cost impact of FMS
on the DoD program, by appropriate variance category, in Format G, Cost
Variance Analysis.

1. Nuclear Costs (figure 2-9). Reflect costs for associated nuclear
armament and propulsion as a separate, nonadd entry.

2-8. CONTRACTOR COSTS (FORMAT F)

Contractor cost information (figure 2-10) (cost to the Government) will be
separately reported for all active prime and associate prime contracts valued
in excess of $5 million. Limit each report to the six largest contracts.
Identify each contract by number, type, date, and whether a letter or
definitized contract is in effect. Where appropriate, entries will be

based on information contained in the latest contractor cost and performance
reports. The as of date should be noted when it differs from the SAR date.
Report development, procurement, and construction contract information
separately. Indicate changes since the previous submission by the notation
"Ch.," plus a sequential number covering the complete SAR, in parentheses
immediately to the right of the changed data, such as (Ch. 7), (Ch. 8).
Restart the number sequence with each report.

a. Initial Contract Price. Enter the initial contract (target)
price as stipulated in the original contract. Quantities are optional
reporting items and are not required.
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b. Current Contract Price:

(1) Target. Enter the current contract target price: the sum
of the initial contract price, definitized changes, and the estimated price
of authorized but undefinitized changes. Quantities are optional reporting
items and are not required.

(2) Ceiling. Enter the current contract ceiling price: the sum
of the initial ceiling price, the ceiling price of definitized changes, and
the estirated ceiling price of authorized but undefinitized changes.

c. Price at Completion:

(1) Contractor Estimate. Enter the contractor's current estimated
price at completion of all authorized work. Include expected incentives
and the Government's share of expected over or under target amounts.

(2) Government Estimate. Enter the Government's independent assess-
ment for paragraph C.(l), above. Show parenthetically the total dollar value
of planned changes as yet unauthorized to the contractor, such as $217.5M
($22.3M). The data in parentheses need not be reported if disclosure of
this information would jeopardize the Government's negotiating position.
Provide specific justification for such deletions separately, such as in
the SAR transmittal memorandum.

2-9. VARIANCE ANALYSIS (FORMAT G)

Briefly summarize explanations of significant variances between designated
columns of information within the prescribed technical, schedule, and cost
tables, as indicated below. The thrust of the variance analysis is a
summary explanation of changes between the DE or PE and the CE, with a
more detailed explanation of the identified changes since the previous
report. Changes since the previous report will identify the magnitude of
the change. All change explanations should explicitly identify why the
change occurred. For example, reprograming action explains how the change
occurred but additional flight testing explains why the change occurred.
Specifically identify any estimate that will breach a SDDM, DCP, or other
0SD threshold. The variance analysis may be provided at the end of each
section (technical, schedule, and cost) or in a separate section at the end
of the report. A one-time analysis of the differences between the PE and
the DE will accompany the submission of the first report containing the DE.
A copy of the program acquisition cost variance analysis will be included in
each subsequent report.

a. Operational/Technical Characteristics and Schedule Milestcnes
(figure 2~-11). Explain, in brief summary form, the significant variances
between the DE/PE and the CE and the identified changes since the previous
submission. The variance summary for formats C and D should be followed by
the explanation of changes since the previous report. The change explanation
should identify the amount of the change, such as +50 ft CEP or +2 months.
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b. Program Acquisition Costs. Quantify and explain, in brief summary
form, the variances between the DE/PE and the CE and the identified changes
since the previous submission. The detailed requirements and format for
the cost variance analysis are discussed in Chapter 3.

2~10. BUDGET YEAR AND OUT YEAR PROGRAMS (FORMAT H)

This table (figure 2-12) will provide a breakdown, by fiscal year, of the
program acquisition cost and escalation applicable to the budget year and
balance to complete segments of the CE. By appropriation, enter in the
appropriate columns the current program cost for each fiscal year, the
estimated amount of escalation included, and the annual escalation rates
applicable to each year for the program being reported. Entries should be
identified to the specific fiscal year to which they apply and should agree
with the amounts reported in the applicable columns of the funding section
of Format E, Program Acquisition Cost, for the same date (see figure 2-13).
The escalation amounts should include both economic escalation and escalation
related to program changes, estimated from the base year of the program.
Escalation estimates will take into account the outlay rates applicable to
the program concerned for each fiscal year and the compounding effect of
prior years' escalation. Identify changes since the previous report and
changes in rates previously reported for prior fiscal years and explain by
footnote.

2-11. COST~-QUANTITY CURVES (FORMAT I)

The cost-quantity curve in program base year constant dollars for both the
R&D and production units will be submitted in graphic form with the equation
used, or a table showing cost and quantity by fiscal year. This is to be
submitted with the first SAR in which the PE or DE is reported. Nonrecurring
cost for both the R&D and production units will be separately identified.
Where costs must be separately computed for more than one end item of
equipment (see paragraphs 2-7.a.(l) and 2.7.h.), cost-quantity curves will

be prepared for each end item (support equipment is excluded). Quantity
variance will be computed using the appropriate PE or DE cost-quantity
curves (see paragraph 3-2.c.). With subsequent SAR submissions, an updated

graph or table showing cost and quantity by fiscal year should be submitted
displaying the PE or DE curve and the CE curve when a formal program estimate
update has been completed or when there has been a c:mulative change in
flyaway cost, less quantity changes, of 10 percent or more since the last
curve update. These updating requirements apply to each reportable end item.

Specific instructions are:
a. The recurring unit cost curve should always be used and should

be labeled as such; if a cumulative average curve is also shown, it should
be clearly labeled.
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b. In the situation where an equation has been used, a statement
should be made on the graph as to whether the curve is based on the theory
of a log-linear unit or a log-linear cumulative average (see reference (g9),
Chapter 5).

c. The x and y axes should be clearly labeled. ’

d. In all cases, the recurring costs for the R&D units should be
plotted and labeled on the graph. .

e. The graph should be reproducible and readable.
£. The supporting data should include the following:

(1) Documentation should be sufficient to reproduce the cost-
quantity curve in order to calculate quantity variance during the life of
the program and to independently verify the calculated variances.

(2) Provide the first unit cost and slope of the curve, or the

equation. If a curve is not used, then provide the data according to the
follqwing table:

Total Unit
Fiscal Recurring Average Plot
Year (FY) Qty Cost/FY Cost/FY Point

(3) The total nonrecurring and recurring costs must be reconciled

to the flyaway cost reported in the SAR.

e. The definitions for nonrecurring and recurring costs should be

based on those provided in the Contractor Cost Data Reporting System (CCDR).

It should be noted that work breakdown structure elements, systems/project
management and systems test and evaluation, are included as part of the

RDT&E and production flyaway cost definition. Flyaway costs as defined for
procurement should be consistent with reference (c).
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DoD 7000.3-G

Chapter 3
COST VARIANCE ANALYSIS

3-1. GENERAL

a. Definition. Cost variance is the difference between the baseline
cost estimate and the CE of program costs. The baseline for the SAR is the
DE unless the SAR is submitted prior to Milestone II, in which case the PE
is used.

b. Format. Figure 3-1 portrays a typical Format G, Cost Variance
Analysis, and the relationship of the cost figures to Format E, Program
Acquisition Cost. The cost variances are classified and reported according
to the definitions in paragraphs 3-2.a. through 3-2.h. The escalation
column will reflect escalation, both economic escalation and escalation
related to program changes, estimated from the base year of the program.
All other cost data reflected in the Development, Procurement, and Con-
struction columns will be expressed in base year constant dollars. The
remarks should explain concisely but completely the cause and circumstances
of each change. These remarks may be physically located in the Remarks
column or may follow immediately after the table of changes. The explanation
of changes since the previous report, Current Changes, should be srecific.
The explanation of Previous Changes may be more general. The genexal
requirements for each line entry are as follows:

(1) Development Estimate. Enter in the appropriate columns the
applicable costs reflected in column 1 of the Program Acquisition Cost
section (Format E}. The parenthetical entries for escalation reflect
the amount of economic escalation inclvded in the PE/DE for each appro-
priation and may be shown in the Remarks column if desired.

(2) Previous Changes. For each cost variance category, enter
in the appropriate columns the cost variances between the PE/DE and the
CE that reflect the cumulative cost of such changes through the previous
quarter. Corrections to Previous Changes will be shown as Current Changes.
For example, if the previous Other Change of +15 Total should@ have beer
classified as Estimating, the Current Changes would show -15 for Other and
+15 for Estimating with the appropriate base year dollar and escalation
entries.

{a) Economic Changes. As defined in paragraph 3-2.a.,
these include changes in the CE resulting from actual escalation different
from that previously assumed and from revisions to prior assumptions
regarding future escalation. Enter such changes in the Escalation and Total
columns and identify the amounts for each appropriation.

(b) Program Changes. These include all types of cost
changes listed in paragraphs 3-2.b. through 3-2.h. Such program changes
will provide the best estimate of costs including experienced and projected

3-1
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escalation. Enter the cost of the program change in base year constant
dollars by appropriation for each variance category. Enter the escalation
related to the program change, estimated from the base year, in the Esca-
lation column and identify by appropriation. Wwhen negative program changes
impact on the current provision for economic escalation, report escalation
associated with these changes as Economic Change, to the extent such esca-
lation was previously reflected in the CE.

(3) Current Changes. For each cost variance category, enter in
the appropriate columns the cost variance between the PE/DE and the CE that
reflects the cost of such changes for the current quarter. The guidance
provided under paragraph 3-1l.b.(2) for reporting economic and program
changes in the Previous Changes section applies also to the reporting of
economic and program changes for the Current Changes section.

(4) Total Changes. Enter in the appropriate columns the sum of
the subtotals for Previous Changes and Current Changes. These should agree
with the appropriation and escalation totals reported in column 2 of the
Program Acquisition Cost section.

(5) Current Estimate. Enter in the appropriate columns the
applicable costs reflected in column 3 of the Program Acquisition Cost
section. The DE (3-1l.b.(l)) plus or minus the Total Changes (3-1.b. (4))
must equal the CE. The parenthetical entries for escalation will reflect
the sum, by appropriation, of such entries under the DE (paragraph 3-1l.b. (1))
and those shown for Previous and Current Changes.

3-2. COST VARIANCE CATEGORIES

a. Economic Change. A change due soclely to operation of the economy.
This includes changes in the CE resulting from actual escalation different
from that previously assumed and revision of the assumptions regarding future
escalation. However, changes that are intended to reflect actual escalation
in prior years must have prior approval of ASD(C).

(1) Economic changes occur only when indices are changed or when
there is a negative program change {(a cost reduction in any category).

(2) Maintenance of an audit trail, whether for SAR purposes or
for documentation requirements for program/milestone reviews, requires a
consistent and unbroken price level index series from the program base year.
wWhen actual inflation differs from the escalation previously projected, the
index series must be revised. If the index values for the budget and prior
years change, an adjustment to both the base year and escalation dollars
will be required.

(a) 1If the index value for a prior year increases, the
escalation associated with that year's base year dollars will increase. The
increase is an Economic Change. 1If the increase is covered by reprograming
authority, no further variance category entries are required.




(b) If Total Obligational Authority is held constant (that
is, if reprograming is denied for the budget year), the Economic Change must
be offset by one or more appropriate variance category entries. For example,
if the increase is absorbed within existing funding with no change in
quantities, configuration, or major schedule milestones, an Estimating Change
is required. This indicates that all planned effort will be accomplished
for less cost than previously estimated.

{(c) There is no requirement to update routinely prior year's
indices. However, when the detailed program cost estimate is formally
updated, a prior year's escalation adjustment may be necessary. Additional
discussion on this subject is in paragraph 3-4.b.

(3) If ASD(C) approval for the prior year escalation change is
requested, 20 calendar days should be allowed for the response.

(a) If a prior year escalation change is the result of
applying published 0OSD indices, which typically include revised values
for one or two prior years, no approval authority is required.

(b) If a prior year escalation revision is the result of
a new estimate prepared for a major program or milestone review, no prior
approval is required if the estimate was reviewed by the Cost Analysis Improve-
ment Group (CAIG) and the program decision was rendered with no outstanding
pertinent cost issues.

(4) WwWhen negative program changes occur, the escalation associated
with the change is an Economic Change to .the extent the previous Economic
Changes were based on the deleted effort. When circumstances dictate, a
reasonable and rational approximation of the required Economic Change
adjustment is acceptable.

b. Program Change Related (PCR) Escalation. PCR escalation is not a
variance category. It is the escalation component of all variance categories
except Economic and is entered in the Escalation column of Format G. PCR
escalation is the difference between the current dollar estimate and the
base year dollar estimate of the change, at the time the change is made.

Once a PCR escalation entry is made, future changes resulting from revision
of indices will be reflected in the Economic Change category even though

such changes may impact upon a previously calculated PCR escalation. As a
result, subsequent Economic Changes will include a portion that results from
the prior changes in the other variance categories. However, the sum of
Economic Changes, PCR escalation, and the initial DE provision for escalation
will always equal the total escalation contained in the CE.




c. Quantity Change. A change in quantity of an end item of equipment.
Ordinarily, categorization as a Quantity Change will be limited to those
end items for which unit cost reporting is required and for which cost-
quantity curves (format I) have been prepared. All quantity changes will be
based on the original PE or DE cost-quantity curves. The difference between
the cost of the guantity change based on the original cost-—quantity curves
and the cost based on the CE cost-quantity curves will be assigned to
Schedule, Engineering, Estimating, and Other categories, as appropriate. This
does not include changes in support items.

(1) The Quantity Change category is limited to flyaway costs
as defined in DoD Instruction 5000.33 (reference (c)). A change in the
number of bases or operational sites funded from the military construction
appropriation is classified as a Support Change.

(2) When both quantity and schedule change during the same re-
porting period, it is generally easier to calculate the quantity change on
the revised schedule. 1If this is done, the PCR escalation amount will
include the Schedule Change PCR escalation. Wwhen the Schedule Change is
calculated, the associated schedule PCR escalation should be subtracted
from the Quantity Change PCR escalation to avoid a double count.

(3) When the CE cost-quantity curves are changed during the same
reporting period as quantity is changed, the prior report CE curves should
be used in the quantity change calculations. The change to the cost-quantity
curves will be made in the Schedule, Engineering,'Estiﬁating, or Other
categories as appropriate.

d. Schedule Change. A change in a procurement or delivery schedule,
completion date or intermediate milestone for development or production.
This category includes changes in production rates. Schedule changes in
support items are not included.

e. Engineering Change. An alteration in the physical or functional
characteristics of a system or item delivered, to be delivered, or under
development, after establishment of such characteristics. This does not
include changes in support items.

f. Estimating Change. A change in program cost due to a correction
of error in preparing the PE or DE, refinement of a prior CE, or a change in
program or cost estimating assumptions and techniques not provided for in
the Quantity, Engineering, Schedule, or Support variance categories.

(1) Contract overruns or underruns and incentives are included
in Estimating.

(2) Because the SAR is not an original source document, any

errors in preparation of the PE or DE as reflected in the source document
must be corrected in the SAR through the CE and shown as an Estimating
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Change. Changes to the SAR PE or DE may be made, with prior ASD(C) approval,
only when an error has been made (e.g., typographical) in transferring the
baseline estimate from the source document to the SAR (see also para-

graph 2-7.£.).

g. Support Change. Any change in cost, regardless of reason,
associated with any work breakdown structure element not included in flyaway
cost per DoD Instruction 5000.33 (reference (c)). This will generally in-
clude all cost changes associated with training and training equipment,
peculiar support equipment, data, operational or site activation, and
initial spares and repair parts. Construction costs associated solely with
operational or site activation will be categorized elsewhere, except that
a change in construction requirements (e.g., number of bases) is a Support
Change.

(1) Construction costs associated solely with operational or site
activation generally include real estate, site preparation, construction,
conversion, utilities, and facilities required to house, service, and
launch prime mission equipment to achieve system operational status. Changes
to these tyves of construction-funded activities should be categorized
according to the variance category definitions herein except for the
Quantity Change category. A change in the number of sites or bases to be
converted or built will be classified as a Support Change.

(2) The reason for special treatment’ of operational or site
activation construction costs is to keep from losing track of significant
changes in those programs in which construction costs are a major component
of program acquisition cost.

(3) Construction costs are always precluded from the Quantity
Change category. To facilitate analyses where baseline and CE gquantity
normalization are required, the Remarks column of Format G should identify
the amount of Support changes related to changes in the number of sites or
bases. This figure should be in base year and escalated dollars and should
be retained in the Previous Changes section.

h. Other Changes. A change in program cost for reasons not provided
for in other cost variance categories.

(1) Items included in this category include acts of God, work
stoppage, federal or state law changes, and other similar unforeseeable
events. Unforeseeable events include extraordinary contractual actions
under the authority of P.L. 85-804 (reference (f)), except that formaliza-
tion of informal commitments should be reflected under the other categories,
as appropriate. Other changes are extraordinary occurrences. They are
generally characterized as being:
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(a) Rare occurrences.
(b) An occurrence that would not have been predicted.

(¢) An occurrence that is not related to the Government's
planning, funding, execution, and overall management of the program.

(2) Only those things whose nature is not known in advance and
which tend to be random are candidates for the Other category. A higher
than expected labor settlement is not an unusual or extraordinary occurrence
even though it may not have been predicted. Changes in budget requests
whether occurring in the PPBS cycle or in Congress are not classified as
Other Changes even if a prior authorization or appropriation act is changed.
Such changes are common, fact-of-life occurrences.

(3) It should be clear that use of the Other category is severely
restricted. The temptation to include in this category anything other than
the specific items mentioned in paragraph 3-2.h.(l) should be resisted.

3-3 ORDER OF COMPUTATION

a. Cause and Effect. DoD Instruction 7000.3 (reference (a)) requires
that variance calculations be made in a specific order. Before discussing
the order, and reasons for it, some discussion of the relationships between
variance categories and cause and effect will be useful.

(1) Because there are only seven variance categories, the choosing
of a category based solely on cause may be difficult. For example, if a
budget reduction results in a schedule slip, the cost increase cannot be
categorized in terms of its cause, i.e., the budget cut. The only suitable
category is Schedule®which reflects the' effect of the change but not the
cause. Similarly, a design change could lead to a quantity reduction in at
least two ways. First, if the cost of the design change is large enough,
affordability considerations could lead to the quantity reduction.
Second, the design change, regardless of cost, could result in a better
system that reduces the number of systems required to meet the expected
threat. 1In either event, it could be argued that the change in gquantity
should be shown in the Engineering category since the cause of the quantity
reduction was the design change.

(2) The preceding discussion makes it clear that categorizing
by cause can be difficult or misleading. Sometimes both the cause and the
effect may result in the selection of the same variance category. When this
is not the case, the analyst should give priority to categorizing by effect.

b. Effects of Computation Order. With the above caveat in mind,
the first step in preparing the variance table (Format G) is to determine
the cost effects of program changes during the reporting period. Once the




effects have been determined, the analyst is faced with the problem of
deciding in which order to compute the variance categories. Figures 3-2
and 3-3 show the effect of differing orders of calculation for a simultaneous
change in quantity and estimating relationships. Item A in figure 3-2 shows
the program before change. The area under the curve defined by point P
represents the total program cost of $200. The program will be changed by
increasing the unit costs from $10 to $15 and by decreasing the quantity to
be bought from 20 to 15 units. Item B shows the program after incorporating
only the Estimating Change. The area under the curve defined by point P'
represents $300. The program has grown from $200 to $300, an increase of
$100. The cross-hatched area under the curve shows the change graphically.
Similarly, item C shows the calculation of the quantity decrease from 20 to
15 units after having incorporated the Estimating Change. The new program
total defined by point P" is now $225, or $75 less than the result of B.
Hence, the quantity variance is $-75 as shown by the cross-hatched area.
Note that the new prodgram after both quantity and estimating changes is
$225, or $25 more than the original $200 program. The $25 increase is the
net result of the $100 estimating increase and the $75 quantity decrease.
Figure 3-3, items A through C, shows the same program and related changes as
in Figure 3-2, but the Quantity Change is calculated before the estimating
change. Note that the total net change is the same as in Figure 3-2, but

the amounts of the individual variances are different. Table 3-1 summarizes
the variance category amounts arrived at by the differing orders of
calculation. Similar differences in variance category amounts, depending
on order of calculation, can be shown for other combinations of change
categories and for other combinations of estimating and quantity increases
and decreases. This simple example, however, is sufficient to show the
difficulties ,that will be encountered in amalyzing cost growth trends if
variances are not computed consistently from quarter to quarter and program
to program.

ORDER OF VARIANCE CALCULATION

Estimating Quantity
First First
Estimating Variance +100 +75
Quantity Variance -75 =50
Net Program Change +25 +25

TABLE 3-1
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c. Required Order. Attempting to establish computational order on a
case-by-case basis may be subjective and inconsistent. The problem must be
resolved, however, since the order can yield different category values even
though the sum total of all variances is unchanged. The computational order
established below will ensure consistent computation of variances and will
permit comparisons to be made on a comparable basis both within and
between programs.

(1) Economic Changes are computed first since they are due solely
to operation of the economy. This requires that Economic changes be derived
from the CE immediately preceding the SAR where the change is to be reflected.

(2) Quantity Changes are calculated next because current period
engineering and estimating changes may change the cost-quantity curve
assumptions. As was noted in paragraph 3-2.c.(2), an adjustment to PCR
escalation may be required if Quantity and Schedule are changed in the same
report. If Quantity Changes are computed after the Engineering and Esti-
mating categories, the necessary adjustmcnts could become tedious.

(3) Calculating Schedule Changes next completes the definition
of the scope of the current program. It also makes the adjustment of the
Quantity PCR escalation straightforward when such adjustment is required.

(4) The next three categories in order of calculation are Engi-
neering, Estimating, and Other. This order is established for consistency.
There is no specific requirement for category integrity, as in the case of
Economic and Quantity, and ease of calculations or adjustments is not
generally affected by the order of the computation of these categories.

(5) The Support category is computed last because some support
items are estimated on relationships to flyaway costs. For example, spares
costs may be based on a percentage of flyaway cost.

4. Exceptions. The preceding order of computation is established
to insure consistency in those instances where order can affect the
magnitude of the variance category. When the magnitude is independent of
order, the analyst may perform the calculations in whatever order is most
convenient.

e. Summary. Figure 3~4 is a schematic diagram of the variance
calculation requirements described under subsections 3-2 and 3-3. A detailed
example of typical variance computations is contained in Appendix A.

3-4. SPECIAL PROBLEMS

a. General. It is not unusual for special circumstances or situations
to arise for which DoD Instruction 7000.3 (reference (a)) does not include
specific guidance. While a complete listing of all special situations is
not possible, the following list covers the most common situations experienced
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to date. When situations arise that are not covered in reference (a) or
in this guide, guidance should be sought from the OASD(C) through the
appropriate DoD Component channels.

b. Revision to Prior Year's Escalation Estimate. When actual inflation
differs from the amount originally projected, as described in subparagraphs
3-2.a.(2) and 3-2.a.(3), the variance categories may be distorted unless
adjustments are made in the Economic Changes category. For example,; if
actual inflation is less than that previously estimated, the program
experiences a real (constant dollar) cost growth unless the program scope
is increased or cost estimates are decreased accordingly. On the other
hand, if actual inflation is greater than anticipated, the program cannot
be completed as planned unless additional funding is obtained. This problem
is not serious when the differences between estimated and actual escalation
are small. However, when the differences are large, significant distortions
in variance categories can arise if estimated escalation is not adjusted to
reflect actuals.

(1) For example, if the year 1974 was estimated to require S100
in 1973 constant dollars and inflation was expected to be 5 percent, total
funding would have been $105 ($100 X 1.05 = $105). If inflation actually
occurred at a 10 percent rate, then only $95.5, in 1973 dollars, was
available to the program ($105 = 1.1 = $95.5). Inflation accounted for $9.5
(S105 - §95.5) rather than the $5 ($105 - $100) originally provided for.

If all planned work was completed, despite the unexpected increase in
inflation, the program must have been overestimated. The Current Changes
display should then show:

(a) An Economic Change of $+5.0 derived from the difference
between the $100 constant FY 73 dollar requirement inflated by the assumed
5 percent rate and the actual 10 percent rate ($100 X 1.1 - $100 X 1.05 =
$110 - $105 = $5).

(b) An Estimating Change of $-4.5 with a PCR escalation
figure of $-0.5. Since only $105 is available to the program, the $+5.0
Economic Change must be exactly offset by an Estimating Change which includes
PCR escalation at the 10 percent rate. Hence, $5.0 =« 1.1 = $4.5 and $4.5 X
0.1 = $0.5. The sum of the resultant $4.5 constant dollar amount (FY 73S$)
and the $0.5 PCR escalation is $5.0 and exactly offsets the Economic Change.

(2) If some effort had to be deferred until the next year because
of inflation, the calculations and net variances would be different. Table
3-2 illustrates this problem in current and constant 1973 dollars for 2 years.
The table reflects the program before the change. The annual escalation
rate is alsoc showa and a single year outlay is assumed.
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1974 1975
Current $ $105 s110.31
FY 73 $ $100 $100
Annual Rate 5% 5%

1100 x 1.05 x 1.05 = 110.3

TABLE 3-2

(3) Table 3-3 shows the same 2 years as they would appear a year
later after the actuals for 1974 are known. Escalation in 1974 was 10
percent, rather than 5 percent, but only the original $105 was appropriated.

1974 1975
Current $ $105.0 $120.7
FY 73 § $95.5 $104.5
Annual Rate 10% 5%
TABLE 3-3

The 1973 constant dollar amount of $104.5, required in 1975, is the result of
rescheduling the $4.5 worth of effort not completed in 1974 ($100 - $95.5 =
$4.5). The $120.7 current dollar requirement for 1975 is the result of
inflation applied to the FY 73 constant dollar requirement of $104.5 for the
1975 effort. Since inflation was 10 percent in FY 74, rather than the 5 per-
cent originally assumed and is expected to be 5 percent in FY 75, the figure
$120.7 is the product of $104.5 X 1.10 X 1.05. The associated Economic and
Schedule Change variances are computed by summing the effects for each year
as shown in Table 3-4.

Total
1974 1975 Variance

Economic Change $+5.0 $+5.2 $+10.2
Schedule Change $-4.5 ($-0.5 PCR) $+4.5 ($+0.7 PCR) S + 0.2 PCR
Net Change $+10.4

TABLE 3-4




(a) The total variance ($10.4) is the result of subtracting
the original current dollar estimate for 1975 of $110.3 (Table 3-2) from
the revised figure of $120.7 (Table 3-3).

(b) The net change for the year 1974 is 0 since the total
funding has been held at $105. The Economic Change for 1974 is computed
first in accordance with the order established in paragraph 3-3.c. Computing
the effects due solely to the economy (adjusting the previocusly assumed
5 percent rate to the 10 percent actual) results in $100 X 1.10 = $110.

Since our original current dollar estimate for 1974 was $105, the Economic
change is $+5 ($110 - $105). Now, since only $105 is received, $5 worth

of effort must be rescheduled. Note that since the $5 to be rescheduled

is the difference between two current dollar figures, it must itself be in
current dollars. Since the inflation rate is 10 percent, the constant dollar
value of the work being rescheduled is $5.0 = 1.1 or $4.5. The difference
between the $5.0 in current dollars and the $4.5 constant dollar value is
$0.5 and is the PCR escalation.

(c) The Economic Change for 1975 must be computed solely on
the basis of inflation. This means that the work being rescheduled from
1974 is not involved in this calculation. The current dollar figure
originally estimated for 1975 was $110.3 based on a 5 percent rate assumption
for 1974 and 1975 ($100 X 1.05 X 1.05 = $110.3 from Table 3-2). Using the
revised 1974 rate of 10 percent yields $115.5 ($100 X 1.1 X 1.05). The
difference between the $115.5 and the $110.3 is $+5.2 and is shown in
Table 3-4 as the Economic Change for 1975. The Schedule Change for 1975
is determined by moving the $4.5 constant dollar figure from 1974 to 1975
and escalating ($4.5 X 1.10 X 1.05 = $5.2; $5.2 - $4.5 = $0.7 PCR).

(d) The sum of the Economic components is $+10.2 ($5.0 +
$5.2). The Schedule sum is +0.2 ($-4.5 = S0.5 + $4.5 + $0.7). The total
Economic and Schedule Change is $10.4 ($10.2 + $0.2) and is in agreement
with subparagraph 3-4.b.(3) (a).

{e) Notice that the Schedule Change in constant dollars is
0 but there is a $0.2 Schedule increase due to PCR escalation caused by the
net escalation impact of reducing 1974 effort by $4.5 and moving it to 1975.
Had there been fixed or semivariable charges which differed between 1974 and
1975, some constant dollar growth would have been experienced.

(£) If no prior year adjustment had been made to reflect
actual escalation experienced in 1974, the total Economic variance would
have been only $5.2 (the 1975 Economic Change) rather than the $10.2 shown
in Table 3-4. Some other category, probably Estimating or Schedule, would
have shown an increase of $4.5 plus $0.7 PCR escalation. 7This would have
understated the true impact of inflation and substituted a real cost growth.
In general, adjustment of prior year escalation, without a change in scope
of work or a change in the total program estimate, will require an Economic
Change and a change in the Schedule or Estimating category, or both.
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c. Escalation and Fixed Price Contracts. Escalation associated with
firm fixed price (FFP) contracts should not be changed after the contract
has been awarded unless the escalation change is associated with a contract
change. Since the contract value does not change with subsequent changes in
actual or predicted escalation, there should be no change reflected in the
SAR. Escalation adjustments for costs associated with fixed price escalation
(FPE) contracts should be made to reflect those escalation adjustments that
have been accepted by the government. Some judgment should be exercised in
applying these rules. 1If FFP and FPE contracts are small relative to the
total remaining program, separate escalation adjustments need not be made if
the effort required is great and the increase in accuracy is negligible.

d. Claims. When a claim is reflected in the SAR, the figure should be
treated as a constant dollar relative to the year in which the work subject
to claim was done. Therefore, the constant dollar value is not necessarily
associated with the year in which the claim is settled or funded. 1In addition,
the claim amount reflected in the SAR should be assigned to variance cate-
gories in accordance with the basis of the claim and consistent with SAR
variance category definitions. For example, if the basis for the claim is a
design change, the variance is an Engineering Change. If the basis is
schedule slip and abnormal inflation, the appropriate amounts should be
assigned to the Economic and Schedule categories. If the claim is settled
for an amount other than that originally submitted and a specific breakdown
is not known, it should be allocated in the SAR in proportion to the original
claim amount with adjustments for any costs specifically disallowed.
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Chapter 4
ECONOMIC FACTORS

4-1. GENERAL

To portray the impact of price level changes over the acquisition span of a
program, economic adjustments must be made. These economic adjustments
involve the use of an index. This section addresses the construction of
indices and the terminology and definitional differences between common
usage and SAR usage.

4-2. DEFINITIONS

a. Inflation. For purposes of SAR preparation, inflation is defined
as a rise in the general price level of goods and services produced in
the economy. Inflation is measured by the rate of rise of some general
product-price index in percent per year. It should be noted’ that this is
not the only definition of inflation, but it is the most appropriate for
SAR purposes. The definition involves rising prices for current output.
Rising prices for bonds, equity claims (stocks), existing durable gocods,
and land may accompany inflation but they do not constitute inflation. Also,
the price increases must occur across many lines of goods and services.
For example, if the price of a particular machine tool is increasing but
comprehensive indices, such as the implicit GNP price index, are relatively
stable, the increase probably cannot be attributed to inflation. A supply
and demand imbalance or declining productivity at the plant or in the
industry may be responsible.

(1) The purpose of this short discussion on inflation has not
been® to make the reader an expert on the subject. Rather, the reader
should begin to appreciate the technical complexities associated with
measuring inflation.

(2) The terms inflation and escalation in this text are con-
sidered to be synonymous. However, the following distinctions may
occasionally be encountered:

(a) Inflation is sometimes used in connection with histori-
cal price level changes only (that is those that have already occurred).

(b) Escalation is then defined as those price level changes
that are predicted to occur.

(c) For SAR purposes these distinctions are of no importance.
In fact, the distinction may be confusing in that Format G of the SAR in-
cludes a column headed Escalation that portrays the total impact of
-nflation, both prior and future, by variance category. The figures in
the Escalation column are referred to as program change-related escalation
for all variance categories other than Economic.




b. Current Dollars. Dollars that are current to the year in which
the cost is incurred. When incurred costs are stated in current year
dollars, the figures given are the actual amounts paid out or owed. When
future costs are stated in current dollars, the figures given are the
actual amounts that will be or are expected to be paid, including any
amount due to future price changes. The word current in current dollars
does not refer to the year in which the estimate is made or to any other
single year. The terms current, then-year, and escalated dollars are
synonymous.

c. Constant Dollars. Dollars that are always associated with a
given base year (e.g., FY 77 constant dollars). The terms constant,
constant year, and base year dollars are synonymous. An estimate is said
to be in constant dollars if costs for all work contemplated in each year
of a multiyear program are adjusted so that they reflect the average level
of prices prevailing in the base year. An average can be calculated from
monthly or quarterly data, but the precision is probably not worth the
effort. Common practice is to assume the average level of prices to be
the prices prevailing at the midpoint of the fiscal year.

(1) For those SAR programs that have funding prior to the base
year, the Format E constant dollar entries should be the sum of prebase
year actuals and the constant dollar amounts for the base year and all
subsequent years. Inflating prebase year actuals to their base year values
is correct for cost analysis purposes where all costs must be normalized
to the same base year. For SAR purposes, however, prebase year values
should not be adjusted. A footnote should be added identifying the amount
to be added in order to put the entire program in base year constant dollars.
For example, if the base year is FY 75 and inflation from FY 74 to FY 75
was 10 percent, the actual (current) dollars for FY 74 must be increased by
10 percent to be in constant FY 75 dollars. If the FY 74 actuals were S10M,
show $11.0M ($10M x 1.10 = $11.0M) even though only $10M is spent. The extra
$1.0M is sometimes called negative inflation. >

(2) The phrase "program base year constant dollars" references
the purchasing power year that is held constant, or the program base year.
The phrase is redundant unless the program base year is identified in con-
text. For clarity, it is better to use terminology that is self-explanatory
such as "constant FY 78 dollars."

4-3. INDICES

An index number is a number that expresses the relative relationship between
two or more figures, where one of the figures is used as a base. If there
is a time series of prices for a particular item, an index is established

by dividing each price by the base period price. The single commodity

index just described is called a simple index. If we combine the simple
indices for several commodities into a single summary figure, the result

is a composite index. In common practice, no distinction is made between




the terms simple index and composite index. Price level index refers to
a summary measure of relative price level changes that is made up of numerous
individual commodities.

a. Price Level Index. An index describing the changes in purchasing
power of the dollar over time. A price level index can measure price changes
for anything from paper clips to the Gross National Product and every
relevant combination in between. Table 4-1 is a typical DoD index.

. PRICE LEVEL INDEX
Research, Development, Test & Engineering

Fiscal Annual
Year 1970=100 1974=100 Rate (%)
1967 87.73 71.69 -

1968 90.92 74.30 3.6
1969 94.76 77.44 4.2
1970 100.00 81.72 5.5
1971 105.07 85.87 5.1
1972 109.00 89.08 3.7

. 1973 113.17 92.49 3.8
1974 . 122.36 ' 100.00 8.1
1975 135.64 110.85 10.9
1976 144.04 117.71 6.2

Source: Department of Defense Deflators (Outlays), Office of the
Assistant Secretary of Defense (Comptroller), January 28,
1976.

TABLE 4-1

Several points about the data in the table are worth noting:

(1) The two indices differ only in that they measure from a
different base year. The base year is that year for which the index value
is 100. For example, if every number in the column with base year 1970=100
is divided by the value for 1974 (122.36) and multiplied by 100, the 1974=
100 column will result. This procedure can be used to normalize an index
to any desired base year.

{2) Since the two indices differ only by base year, the annual
rate of inflation is the same for both. For example, the annual rate from
FY 1972 to FY 1973 is shown in the table as the FY 73 rate of 3.8 percent.
This can be calculated from either series by dividing the 1973 value by the
1972 value and multiplying by 100:




for 1970=100: 113.17 x 100 = 103.8% or an increase of 3.8%
109.00

for 1974=100: 92.49 x 100 = 103.8 or 3.8%
89.08

{3) The price level index in Table 4-1 is for fiscal year changes.
This means price level changes are being measured from the middle of one
fiscal year to the middle of the next fiscal year. The index is applied to
amounts to be spent in each fiscal year. In DoD terminology such amounts
are called outlays and the price level index is called an outlay deflator.

b. Qutlay-Weighted Index. As stated earlier, no distinction is made
between the terms simple or composite index in general practice. However,
within the Department of Defense, the term composite index has been used to
mean a price level index that has been combined with outlay or expenditure
rates. The most appropriate term would be outlay-weighted index.

(1) An outlay-weighted index is required because SAR inflation
calculations are typically performed on the TOA amounts of the RDT&E, Pro-
curement, and Military Construction appropriations. As shown in paragraphs
4-3.c. and 4-3.d., these calculations can be performed on either the constant
or current dollar values. The annual price level index (outlay deflator)
cannot be applied directly to the TOA amount because TOA funds are usually
expended over a period of 2 or more years. TOA is a term used by the
Department of Defense; it is not a Government-wide term. It refers to the
value of the direct Defense program for each fiscal year. For example, if
it is proposed to procure 10 aircraft at a cost of $1 million each, to be
funded by a $9 million appropriation and a $1 million FMS transfer, that is
$10 million in TOA. For the remainder of this discussion, TOA is assumed
to equal the appropriation. For SAR programs this assumption is usually
valid. However, if this assumption is not true, as in the aircraft example
above, calculations are made against TOA. - Table 4-2 displays a typical TOA
profile and outlay pattern.

QUTLAYS
Fiscal
Fiscal TOA Year FY+1 FY+2 FY+3 FY+4 Total
Year (Millions of $) {11%) (50%) (18%) (16%) (5%) (100%)
1970 50 5.5 25.0 9.0 8.0 2.5 50
1971 60 6.6 30.0 10.8 9.6 3.0 60
1972 70 7.7 35.0 12.6 11.2 3.5 70
1973 80 8.8 40.0 14.4 12.8 4.0 80
1974 60 6.6 30.0 10.8 9.6 3.0 60
1975 20 2.2 10.0 3.6 3.2 1.0 20
TABLE 4-2
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(2) The table shows that $50M appropriated for FY 70 is expended
over a S-year period from FY 70 through FY 74. 1In FY 70, $5.5M or 1l percent
of the total is expended. Four years later, in FY 74, the last $2.5M (5 per-
cent) is expended. Similarly, the $20M, FY 75 appropriation, is expended
over the period FY 75 through FY 79. For simplicity, the transition quarter
between FY 76 and FY 77 has been ignored. See paragraph 3-4. As the table
indicates, the amount appropriated in a particular year must include the
expected impact of inflation on that part of the appropriation that will be
expended in subsequent years. For this reason, the annual price level index

cannot be applied directly to the appropriation amounts to make economic
adjustments. .

c. Constant Dollar Outlay Rates. There are two ways to handle the
outlay problem. One is to apply the annual price level factors to the
individual constant dollar outlay amounts of a given year's appropriation
and sum the total. This procedure is illustrated in Table 4-3 for a FY 71
appropriation whose value, in FY 70 constant dollars, is $80M. That is,

the base year for this procgram is FY 70 and one year's appropriation (TOA)
is being inflated. ’

Price
OQutlay Level Outlay
Fiscal Outlay Amount . Index Amount
Year (%) In FY70$ (FY70=100) - Inflated
1971 =P 11 8.8 - 105.1 -» 9.2
1972 50 40.0 109.0 43.6
1973 18 14.4 113.2 16.3
1974 16 12.8 122.4 15.7
1975 5 4.0 . 135.6 5.4
Total 100% —P» $80.0M $90.2M
TABLE 4-~3
The calculation for the FY 71 outlay is:
(Constant $ appropriation) X (outlay %) X (index) = inflated amount
100 100
($80) X (11) x (105.1) = $9.2
100 100

The other outlay years are computed in a similar fashion. Summing the
individual outlay years yields an inflated total of $90.2M for the FY 71
appropriation. The amount attributable to escalation is $10.2M ($90.2 -
$80.0) or 12.8 percent ($10.2 =+ $80). 1If the FY 71 index factor had been
applied to the $80M total, the escalated total would be escalated by $6.1M:




$80 X 105.1 = $84.1
100
$90.2 - $84.1 = $6.1

{1) The method just demonstrated in Table 4-3 is correct but
tedious if applied to a 10 or 20 year funding profile. It is easier if
the annual index is converted to incorporate the outlay rate. Table 4-4
displays such a conversion. Note that the outlay and price level columns
are the same as in Table 4-3 except for the division by 100.

Price
Level
Fiscal Outlay X Index = 100 = Outlay
Year (% =100) (FY 70 = 100) Weighted
1971 0.11 1.051 0.116
1972 0.50 1.090 0.545
1973 0.18 ’ 1.132 0.204
1974 0.16 1.224 0.196
1975 0.05 1.356 0.068
Total 1.00 . 1.129

TABLE 4-4

The sum of the composite column is the outlay-weighted index for FY 71. 1In
this case the value is 1.129. The Table 4-3 result is derived by using the
outlay weighted factor as follows:

$80 X 1.129 = 3$90.3

The slight difference between 90.3 and 90.2 is caused by rounding. Table 4-5
displays a tabular format for adjusting a complete price level index series
where outlay rates are assumed to apply to constant dollar outlays.

(a) The outlay-weighted index numbers at the bottom of
Table 4-5 are computed by multiplying the outlay factor (second column) by
the price level index for the appropriate year, and summing the resultant
figures along the diagonal. A comparison of the underlined figures in the
FY 71 diagonal (see Table 4-5), the underlined price level index values from
FY 71 through FY 75, and the underlined outlay factors with the computations
in Table 4-4 clarifies the procedure demonstrated in Table 4-5.

{(b) Observe in Table 4-5 that the base year is FY 70 and its
price level index value is 1.0. However, the value of the outlay-weighted
index number for FY 70 is 1.074, reflecting a 7.4 percent inflation amount.
The base year of the outlay-weighted index is still FY 70, but the outlay-
weighted series will not have a value of 1.0 for any year, except by chance.
It is possible to divide each outlay-weighted number by the outlay-weighted
number for FY 70 and derive an outlay-weighted series in which FY 70 has a
value of 1. Such a procedure shifts the purchasing power measurement point




from the middle of the fiscal year to the middle of the outlay period.

Instead of measuring inflation based on purchasing power at the end of
December 1969 (the middle of FY 70), this procedure would measure from a
purchasing power base some 12 to 24 months later, given the outlay period

and rates assumed in the example. An outlay-weighted index that is normalized
in this manner is called a TOA deflator. TOA deflators are used in some DoD
budget analyses but should never be used in SAR computations. The point to
remember is that the actual dollar amount appropriated for FY 70 is not a
constant FY 70 dollar unless the total amount is planned to be expended
within FY 70.

(2) It is common practice to back into the escalation amount. This
is especially true for those programs which use contractor estimates rather
than the PM's best estimate. While backing into the escalation amount is
not encouraged, it should be noted that the current dollar TOA when divided
by the outlay-weighted index will result in the base year dollar value of
the TOA.

(3) The use of outlay rates contains a small distortion.
Expenditures do not necessarily reflect when costs are incurred but when
bills are paid. 1Inflation impacts only up to the point where the cost is
incurred. However, the relatively small error introduced using outlay rates
does not justify the effort required to collect more precise information.
Also, the outlay rates in this discussion are constant dollar outlay rates.
If outlay rates are derived from actual (current dollar) experience, the
data should be normalized to a constant dollar base before determinjng the
outlay rates. Otherwise, distortion will be introduced if the rates are
used to spread constant dollar amounts. If the analyst has only current
dollar outlay rates, the outlay-weighted index should be derived by the
procedure discussed in the next paragraph.

4. Current Dollar Outlay Rates. The preceding discussion has con-
sidered outlay rates as a percent of the constant dollar TOA equivalent.
If outlay rates are assumed to apply to ‘current dollar TOA, an alternative
procedure is used to construct weighted indices. Assuming an FY 1971
appropriation of $90.2M in current dollars, we can recalculate Table 4-3
as shown in Table 4~6.

Price

Outlay Level Outlay

Fiscal Outlay Amount Index Amount

Year (%) Current $ (FY70=100) in FY70$
1971 11 9.9 105.1 9.4
1972 50 45.1 109.0 41.4
1973 18 16.3 113.2 14.4
1974 16 14.4 122.4 11.8
1975 _5 4.5 135.6 3.3
Total 100% $90.2M $80.3M

TABLE 4-6
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The calculation for the FY 71 outlay is:

(Current $ appropriation) X (outlay %) % (index) = Amount in FY 70§
100 100

($90.2) X ( 11) + (105.1) = $9.4
100 100

Note that the fiscal year spread of outlays, in both current and constant
dollars, is different from Table 4-3, resulting in an increased total outlay
amount in FY 70 dollars.

(1) It may appear that this method requires advance knowledge
of the current dollar TOA and cannot be applied to the constant dollar TCA
equivalent. This is not the case. Review of the Total line in Table 4-4
shows that the outlay represents the escalation of a hypothetical amount
of $1.00 in constant FY 70 dollars up to $1.129 in current dollars. The
corresponding table for the current dollar application of outlay rates is
as follows:

Price
Current $ Level
Fiscal Outlay - Index <+ 100 = FY70$
Year (% = 100) (FY 70 = 100) Outlays
1971 0.11 1.051 0.105
1972 0.50 1.090 0.459
1973 0.18 1.132 0.159
1974 0.16 1.224 0.131
1975 0.05 1.356 0.037
Total 1.00 0.891

TABLE 4-7

(a) This procedure deescalates a hypothetical $1.00M in
current dollars FY 71 TOA to $0.891M in constant FY 70 dollars. Since
inflation indices are commonly stated as a ratio of current dollars to
constant dollars, the 0.891 value is the reciprocal of the desired index
value. The final weighted index must be obtained as follows:

Then-Year $ Total = 1.00 = 1.122
FY70 § Total 0.891

The Table 4-~6 result derived by use of the weighted factor is:
$90.2 + 1.122 = $80.4

where, again, the slight difference between $80.3 and $80.4 i: caused by
rounding.
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(b) The weighted index of 1.122 was obtained independent of
the TOA amount and can be used to inflate constant dollar requirements to
current dollar TOA. .

(2) Table 4-8 displays the tabular format for adjusting a complete
price level index series, using current dollar outlay rates. Entries in the
body of the table are obtained by dividing the outlay factor (second column
in table) by the price level index for the appropriate year. Entries are
then summed along the diagonal to obtain the reciprocal (see paragraph
4-3.d4.(1) (a)) of the weighted index. The underlined values in Table 4-8
can be compared with the computations in Table 4-7 to clarify the procedure.

e, Selection of Outlay Weighting Procedure. The determination of
whether to use the procedure outlined under paragraph 4-3.c. or paragraph
4-3.d. is made on the basis of outlay rate assumptions as follows:

(1) If program-peculiar outlay rates are established based on
constant dollar assumptions, use the procedure under paragraph 4-=3.c.

(2) TIf program-peculiar outlay rates are established based on
current dollars, use the procedures under parggraph 4-3.4.

(3) If outlay-weighted indices are prepared using outlay rates
published by OASD(C), use the procedure under paragraph 4-3.c. or 4.

(4). If the activity preparing a SAR uses outlay-weighted indices
provided by a higher authority, the indices can be applied directly to
constant dollar TOA equivalents (by multiplication) or to current dollar TOA
(by division). It is the responsibility of the activity providing the outlay-
weighted index to use the proper method based on the considerations above.

f. Application of Qutlay-Weighted Indices. Tables 4-9 and 4-10 show
how to use an outlay-weighted index with either constant dollar TOA equiva-
lent or current dollar TOA, respectively. ’

TOA OUTLAY ESCALATION
FISCAL  EQUIVALENT X WEIGHTED = TOA . (CURRENT $
YEAR (FY708) INDEX (CURRENT $) - FY703)
1971 20 1.129 22.6 2.6
1972 40 1.195 47.8 7.8
1973 50 1.286 64.3 14.3
1974 50 1.390 69.5 19.5
1975 30 1.469 44.1 14.1
Total $190M $248.3M $58.3M

TABLE 4-9

4-10




g-v 319VL
.. 168°0
Zetr"1 = 1 /1
seel |weel | ec6t | 2t o6l | 696t (oSt
; s4e| 100 JUPISUOD OL61 Ad aseg
99p°1 lese1 |6s2°1 | 981°1 T ‘1 : x8pul
8 L 722l 1| 220 220°1  parubioN
2890 |€z2.0 |zszo | sv8'0 | 16870 | €€6°0 | 8260 {ed04d 03y
1€0°0 |2z€0°0 | €60°0 | €070 | Z€0°0 | 16670 [ 4070 5070 b snid
¢01'0 | otvo ] tttro | sttco ) teto | o | cvivo 910 ¢ snid
021°0 | sz1'o ] eeto | evt-o| esto] s9to | tstvo 8L°0 2 snid
veo | 6970 | sovco]| zvvo| 6Sv'0 | 9Lv°0 | 00570 0570 L snid
. —_— Jeap
060°0! ¢60°0] tot'0} soto} OlL’0] 9t1°0] LL°O uotjetadoaddy
. . . . . 001 + Xapu]
029°1 lsss i lesv-t {ovv-1 [95€°( |Vzz U [ Z€C"1 | 060U | 1SO°L | 000°L | 8v6°0 19487 3914d
66t | 861 | L6t | 96l veel | ez6t | aeet | et} oeel]| 6961 om, + 9 AR3)\ [@ISLY
e(3nQ

B VL — ]

4-11




OUTLAY TOA ESCALATION

FISCAL TOA WEIGHTED = EQUIVALENT (CURRENT §
YEAR {(CURRENT $) INDEX (FY70S) - FY70%)
1971 22.6 1.129 20 2.6
1972 47.8 1.195 40 7.8
1973 64.3 1.286 50 14.3
1974 ° 69.5 1.390 50 19.5
1975 44.1 1.469 30 14.1
Total $248.3M $190M $58.3M

TABLE 4-10

g. Program-Peculiar Indices. In general, program-peculiar price level
indices and outlay rates are prohibited. Only those indices and outlay
rates published by OASD(C) may be used. Exceptions are limited to the
following:

(1) Program-peculiar price level indices for projection purposes
are limited to specific contractual arrangements with the prime contractor
through contract options or multiyear contracts. Such exceptions must be
specifically noted in POM and budget submissions for review and approval
by OASD(PA&E) and OASD(C).

(2) Use of program-peculiar outlay rates must be based on the
expected contractor payment pattern. Exceptions must be approved by the
Assistant Secretary (Financial Management) of the Military Department con-
cerned with an information copy of the approval notice and supporting
documentation forwarded to the ASD(C).

(3) Adjustment to the assumed escalation in TOA for years prior
to the current budget year may be made to reflect actual inflation ex-
perienced. However, prior ASD(C) approval must be granted (see paragraphs
3-2.a. and 3-2.a.(3)).

4-4. 197T/1977 ANNUAL RATES
The transition quarter (FY 7T, July 1, 1976, through September 30, 1976) has
caused some problems in determining equivalent annual rates for FY 7T and

FY 77. Table 4-11 shows a typical procurement index and the associated
periodic and annual rates:
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Fiscal Procurement Periodic Annual

Year Index Rate (%) Rate (%)
1976 92.1 6.6 6.6
197T ‘ 96.0 4.2 6.8
1977 100.0 4.2 6.7
1978 106.2 6.2 6.2

TABLE 4-11

The periodic rates represent the rate from one fiscal year (quarter in the
case of FY 7T) to the next and are determined by dividing each index value
by the preceding value. For example, FY 77 = 100.0 + 96.0 = 1.042 or

.2 percent. The index values, or their equivalent periodic rates, are

used in all escalation computations including the construction of outlay-
weighted indices and rates. The column display Annual Rate represents the
rate of inflation as measured on an annual l2-month basis. If it were not
for the transition quarter of 3 months, the annual and periodic rates would
be the same. The annualized rates for FY 7T and FY 77 are for expository
purposes only and are computed as follows:

The midpoint of FY 1976 is December 31, 1975; :he midpoint
of FY 197T is August 15, 1976; The total period midpoint to
midpoint is 7.5 months or 0.625 year:

7.5 months = 0.625 year
12 months/year

This means that the periodic rate is only 0.625 of the annual rate or,
conversely, that the annual rate equals the periodic rate divided by 0.625.
This can be generalized as follcws:

Y2

¥I ~ 1x 100 = ra

P

12
Y2 = subject year index value
¥l = previous year index value
P = period in months from midpoint of subject year to

midpoint of prior year

RA = annualized rate

By the above formula, the annualized rate for FY 7T is:

1
92.1 X 100 = 6.8%




This method is an approximation that is sufficiently accurate for SAR annual
rates that are not used in calculations. When the derived rates are to be
used in subsequent calculations, the following exponential formula should

be used:
!
P

Y2 -1{X 100 = RA
Y1

For the given example, this yields:
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APPENDIX A
COST VARIANCE EXAMPLES

I. INTRODUCTION
A. BACKGROUND

1. The yardstick of a program's financial success is the magnitude
of program cost growth. Cost growth is the difference between the original
program cost estimate, the baseline, and the cost of the delivered system.
Such a simplistic measure of cost growth yields little insight to a
program's true cost experience and can be misleading. A program which has
experienced no net cost growth but delivers only half the original quantity
is not a financial success. On the other hand, a program completed on
time, within specifications, and in full quantity but with a 50 percent cost
growth because of inflation should not be considered a financial disaster.

2. Measuring cost growth in an analytically and managerially useful
fashion requires the segregation of economic and quantity factors from all
other cost growth. DoD Instruction 7000.3 (reference (a)) requires the
segregation of cost variances into seven categories of which the Economic
and Quantity categories are of paramount importance. This appendix is
intended to portray typical approaches to the categorization of SAR cost
variances with emphasis on multiple category changes and integrity main-~
tenance of the Economic and Quantity categories.

B. DATA REQUIREMENTS

1. Computation of variance categories requires a baseline (usually
the DE) and a CE ‘at some level of detail by fiscal year. The minimum
required detail is determined by two requirements:

a. The detailed estimate must'have a line for each data element
required in the Program Acgquisition Cost section of Format E.

b. The detail must include a separate line for each item of
hardware for which a cost quantity curve, SAR Format I, is required.

2. Because of the requirement to calculate variances in base year
dollars and escalated dollars, the analyst will usually find that calcula-
tions are easier if the detailed working estimate is in base year dollars.
Escalation can be identified in either a single line for each appropriation
or individually for each line of the detailed estimate.

3. If the SAR analyst does not participate in the preparation of
the formal detailed program estimate, he or she must make the estimator
aware of the input detail required for variance calculations. This can be
troublesome when the budget process results in program funding estimates
which do not directly relate to the estimating assumptions and techniques
of the cost analyst. When this occurs, it may be necessary to distribute
the budget estimate arbitrarily to the required lines of the SAR estimate.




When maxing this distribution, the analyst should be careful to assign hardware
line item values in a manner consistent with the appropriate cost-quantity
curves. Sloppiness in maintaining the integrity of cost-quantity curve-
related data elements may result in a requirement to recompute prior variances
when updated cost-quantity curves are formally submitted. Updated curves are
required when there is a 10 percent increase in a cost-quantity curve-related
data element or when a program cost estimate is formally updated via a

Program or Milestone review,.

cC. PROCEDURE

1. This appendix follows a hypothetical aircraft program through five
SAR iterations. The computation formats and procedures portrayed are not
mandatory unless specifically directed by DoD Instruction 7000.3 (reference
(a)). However, the analyst's task will be easier if he or she establishes a
consistent routine in terms of procedures and formats for variance
calculations.

2. The following general procedures should be typical and will be
followed in this appendix:

a. Prepare the CE for the previous SAR submission in the required
line item detail by fiscal year. The estimate should include base year and
escalated dollars by appropriation.

b. Determine, in order of calculation, the required change
categories by line item.

c. Ensure that all new cost inputs are in terms of the necessary
line item detail as determined in step b.

d. If inputs are in escalated dollars, convert them to base
year dollars.

e. Compute the basic changes in the required order.
f. Make allocations and adjustments to basic change calculations.
Allocations and adjustments will usually be required in the following

circumstances:

(1) A quantity change is made when DE and CE learning
curves are different.

(2) A quantity change and schedule change occur in the same
report.

(3) A change results in a cost reduction.
g. Update the previous detailed CE with the current changes.

h. Prepare SAR Formats E, G, and H.




II. THE DEVELOPMENT ESTIMATE BASELINE

A. THE ESTIMATE

1. Table II.l1 displays the DE by appropriation and major cost element.
Major cost elements are displayed in constant FY 79 (base year) dollars with
escalation shown as a single line for each appropriation. For purposes of
this example, the DE is defined at the minimum level of detail consistent
with the cost variance requirements of DoD Instruction 7000.3 (reference (a)).
This minimum detail is driven by three requirements:

a. Each major appropriation must be separately displayed in
Formats E, G, and H. In this example there are three appropriations:
RDT&E, Procurement, and Military Construction.

b. Procurement costs in Format E must be displayed as flyaway
cost, other weapon system cost, and initial spares and repair parts with
the level of aggregation in each major increment determined on a program-by-
program basis. In this example, flyaway cost is required in terms of airframe,
engine, and avionics. Other weapon system cost is divided between Peculiar
Support Equipment and all other.

c. Quantity changes must be computed from the original cost-
quantity curves. For this example, engines and airframes are computed from
cost-quantity curves. For simplicity, avionics are assumed to exhibit no
learning. Although there is no SAR requirement to break out development
costs, airframe and engines are detailed because prototype costs are related
to the procurement cost-quantity curves. Engine spares are separately de-~
tailed because they are estimated on the same cost-quantity curve as the
engines included in flyaway cost.

2. The footnotes to Table II.1l identify the cost-quantity curve
assumptions and relationships between prototype and production units. SAR
preparers should be familiar with learning curve theory, but this knowledge
is not mandatory for preparing a SAR. The analyst can perform all necessary
variance calculations provided he or she is given the new costs by fiscal
year in the detail contained in Table II.1l.

3. Tables II.2 and II.3 portray the economic assumptions used in the
DE. The composite indices are determined by the methods explained in
paragraph 4-3.c. of the guide.




TABLE II.1

DEVELOPMENT ESTIMATE BASELINE
September 30, 1978

1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 TOTAL
Deavelopment:
Airframe
Qty 1 1 2 4
Cost 150.0 105.0 178.5 433.5
Engine .
oty 6 8 10 24
Cost 27.4 28.8 32.6 88.8
Other 272.6 221.2 512.4 621.5 750.0 300.0 2,677.7
Total 79% $300.0 3/ $400.0 3/ $650.0 $800.0 $750.0 $300.0 $3,200.0
Index 0.917 0.972 1.030  1.092 1.158  1.227 A
Escalation 3/ 3, 19.5 73.6 118.5 68.1 279.7
Total (Esc $) $300.0 $400.0 $669.5 $873.6 $868.5 $368.1 $3,479.7
Procurement:
Airframe
Qty 10 20 40 40 40 150
Cost 720.9 1111.9 1823.8 1590.6 1460.9 6,708.1
Engine
Qty 50 100 200 250 600
Cost 140.4 234.9 415.2 475.2 1,265.7
Avionics 105.0 190.0 370.0 360.0 355.0 1,380.0
Subtotal (Flyaway) 966.3 1536.8 2609.0 2425.8 1815.9 9,353.8
Peculiar Support 150.0 320.0 500.0 70.0 1,040.0
Other Weap. Sys. Cost &/ 80.0 70.0 30.0 30.0 15.0 225.9
Initial Spares
Engine
Qtv 25 S0 60 60 45 240
Cost (70.2) (117.5) (l24.6) (114.0) (82.3) (508.6)
Qther (75.0) (110.0) (140.0) (150.0) (149.0) (624.0)
Total Spares 145.2 227.5 264.6 2€4.0 231.3 1,132.6
Total Proc. (79$) $1341.5 $2154.3 $3403.6 $2789.8 $2062.2 $11,751.4
Index 1.313 1.392 1.476 1.56S 1.658
Escalation 419.9 844.5 1620.1 1576.2 1356.9 5,817.6
Total Proc. (Esc $) $1761.4 $2998.8 $5023.7 $4366.0 $3419.1 $17,569.0
Construction (79S) 100.0 150.0 250.0
Index 1.313 1.392
Escalation 31.3 58.8 90.1
Total Const. (Esc $) $131.3 $208.8 $340.1
1/-Airframe cost calculated from the following log-linear cumulative average cost-quantity curve:
Y = Axb where
Y = cumulative average unit cost
A = cost of the first unit
X = cumulative quantity
b = slope exponent
For the Airframe, A = $150.0 and the exponent for the assumed 85% slope (b) is -0.234465. For this exercise, the

first unit cost of 5150.0 is assumed to be constant FY78 dollars as well as constant FY79 dollars.

3/ Since the base year is FY79, the FY77 and 78 values are actuals.

arrive at the FY79S value for those years is calculated as follows:

year dollars); (300 + 0.917) + (400 =+ 0.972) = $738.7;

should be shown on SAR format E by footnote.

amount to be added is

2/ FEngine cost is calculated the same as in 1/ above except A = $6.0 and b = -0.152003 for a 90% slove.

The amount of escalation which must be added to
(Pre-base year actuals)
(738.7) -

= lindex) = (base

(300 + 400) = 538.7 and

three rather than four prototype units to account for the effects of the production break between R&D and

orocurement.

4/ Airframe costs are based on the same cost quantity curve as for R&D prototypes except that the calculation assumes

Engine costs are based on the same cost quantity curve as for R&D orototypes except that the calculation assumes
18 rather than 24 prototype units to account for the effacts of the production break between R&D and srocurement.
Costs are computed on the basis of total annual buys, including spares, and allocated to Flyaway and Spares
lines oroportionally (e.g., FY82 engine buy is 50 flyaway nlus 25 snares for a total engine buy of 7S. The cost
of 75 engines is 210.6 (FY79S) and as allocated to flyaway by (50 =+ 75) X 210.6 = 140.4. The balance of 70.2
(210.6 - 140.4) 13 for the 25 engine spares).

Training and data per DoDI 5000.33 and MIL STD 381.

A=4

S/




Price

Fiscal Annual " Level Composite Indices

Year Rate(s) Index RDT&E Procurement Construction
1977 6 0.890 0.917 - -
1978 6 0.943 0.972 - -
1979 6 1.000 1.030 - -
1980 6 1.060 1.092 - -
1981 6 1.124 1.158 - -
1982 6 1.191 1.227 1.313 1.313
1983 6 1.262 - 1.392 1.392
1984 6 1.338 - 1.476 -
1985 6 1.419 - 1.565 -
1986 6 1.504 - 1.658 -
1987 6 1.594 - - -
1988 6 1.689 - - -
1989 6 1.791 - - -
1990 6 1.898 - - -

Table II.2 1Indices

Outlay Percent/Year

Appropriation lst 2nd 3rd . 4th 5th
RDTS&E ° . 55 . 40 5 - -
Procurement 10 40 30 15 5
Construction 10 40 30 15 5

Table II.3 Outlay Rates

Table II.4. shows how the FY 84 composite procurement index was calculated.
The tabular format is identical to Table 4-5 in Chapter 4 of the guide.

Outlay Fiscal Year 1984 1985 1986 1987 1988
% « 100 Price Level Index 1.338 1.419 1.504 1.594 1.689
.10 0.134
.40 0.568
.30 0.451
.15 0.239
.05 0.084
Composite Index = sum of diagonal = 1.476

Table II.4 FY84 Composite Index




B. FORMATS

1. Tables II.5, II.6, and II.7 portray SAR Formats E, G, and H for the
example. These formats should be compared to Table II.l so that the reader
understands the relationship between the SAR formats and the DE detail.

Since this is the first SAR, the DE and CE are the same. WNote that the base
year is FY 79, This means that FY 77 and 78 values are represented in
Table II.l as prebase year actuals. The values for these 2 years are never
affected by the escalation calculations in this example.

2. The remainder of this example complies with the following format:
a. The changes to be made will be described.

b. Calculations will be made by variance category for each
appropriate line item of Table II.1l.

c. The line item changes will be summarized into the Table II.l
format to become the detailed CE on which the next set of changes will be
based.

d. The CE values for SAR Formats E and H will be extracted from
the new summary CE detail.
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III. CURRENT ESTIMATE CHANGES, DECEMBER 31, 1978
A. SITUATION

1. Three changes to the CE have been directed as a result of the FY 80
PPBS process:

a. Escalation rates for tiie FY 80 budget and subsequent years
have been revised. The new annual rates and resultant composite indices
are shown in Table III1.l below.

Price

Fiscal Annual Level Composite Indicesl
Year Rate (%) Index RDTSE Procurement Construction

1977 6 0.890 0.917 - -
1978 6 0.943 0.972 - -
1979 6 1.000 1.030 - -
1980 6 1.060 1.095 - -
1981 6.5 1.129 1.166 - -
1982 6.6 1.203 1.243 1.337 1.337
1983 6.5 1.282 1.323 1.421 1.421
1984 6.4 1.364 - 1.508 1.508
1985 6.3 1.450 - 1.599 -
1986 6 1.537 - 1.695 -
1987 6 1.629 - 1.796 -
19088 6 1.726 - 1.904 -
1989 6 1.830 - - -
1990 6 1.940 - - -
1991 6 2.056 - - -
1992 6 2.180 - - -

lOutlay rates are unchanged from Table II.3.

TABLE III.1 Indigces

b. Budget limitations have resulted in a reduction of planned
FY 80 funding and a restructuring of the remaining development schedule. The
revised development funding is shown in Table III.2. Note that the re-
structuring has added 1 year to the development program and deferred one
prototype airframe from FY 80 to FY 8l1. As a result, the start of the pro-
curement and construction program has also been delayed 1 year.

FY80 Fysgl FY82 FY83

Prototype Qty (Airframe) 1 1 - -

Airframe 79$ (92.8) (85.7) - -
79$ Total 725.0 775.0 325.0 30.0
. Index 1.095 1.166 1.243 1.323
Escalated § Total 793.9 903.7 404.0 39.7

TABLE III.2 Development Funding

A-10
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. c. The engine spares requirement has been increased from 240 to
270 engines. This will be accomplished by increasing the engine spares
buy from 60 to 70 in the 4th year and from 45 to 65 in the 5th year.

2. Note that the funding change in Table III.2 is shown in both base
year and escalated dollars. When program changes are provided to the SAR
analyst in escalated dollars, the analyst should restate the wvalues in base
year dollars before proceeding with the required calculations. The 79$
values in Table III.2 are derived by dividing the escalated dollar values
by the appropriate composite index in Table III.l. This table is used rather
than Table II.2 because the values are for the FY 80 budget submission and
reflect the new budget indices. Although it is possible to do the required
variance computations in escalated dollars and backout the escalation later,
it will generally be easier to restate the initial input data in base year
dollars. This will be especially true for the December SAR since the December
CE will usually assume different indices than the September CE. All cal-
culations in this appendix are done in base year dollars.

B. VARIANCE CATEGORIES AND COMPUTATIONS

1. The next step is to determine which variance categories will be
involved.

a. The change in indices is clearly an Economic Change.

b. The restructuring of the development program results in a
Schedule Change for all three appropriations: RDT&E, Procurement, and
Construction.

c. The additional cost associated with the engine spares increase
is a Support Change because spares are not part of the flyaway cost. However,
since spares and flyaway engines are procured from the same production line,
they are estimated on the same cost-quantity curve. The spares increase
occurs in the 4th and 5th years of the procurement schedule. The last
engine buy for production aircraft is in the 4th year of the procurement
program. The increased spares buy in the 4th year will increase the total
4th year engine buy, spares plus flyaway, resulting in a lower average unit
cost for all engines in the 4th year. The reduced cost of the 4th year
production engine buy is an Estimating Change.

d. Four variance categories are involved. In accordance with
DoD Instruction 7000.3 (reference (a)), the variance categories will be com-
puted in the following order: Economic, Schedule, Estimating, and Support.

2. Table III.3 displays the required variance calculations.

a. First, the Economic Change is calculated by appropriation.
The Economic Change is the difference between the immediately preceding SAR
CE (September 1978) and the same estimate using the new indices. For 1980
RDT&E, the new escalation amount is the September 1980 value in base year
dollars ($800.0 from Table II.1l) times the new composite index (1.095 from




Table III.l) less the base year value ($800.0). Subtracting the September
SAR escalation amount for 1980 ($73.6 from Table II.l) from the new 1980
escalation amount yields the Economic Change for 1980. The arithmetic
looks like this:

$800 X 1.095
$876.0 - $800.
$76.0 - $73.6

$876.0
= §$76.0 New Escalation
$+2.4 Economic Change

houn

Repeating the above procedure for each year and each appropriation yields a
total Economic Change of $+394.8.

b. Next, the Schedule Change is calculated by appropriation.

(1) The new development funding from Table III.2 is spread
(including the FY 77-79 values from Table II.l) and escalated by the new
indices. The Total column shows a value of $3205.0 (FY 79$) which is $5.0
greater than the September FY 795 RDT&E total of $3200.0. The $+5.0 is the
base year dollar portion of the RDT&E Schedule Change. 1In Table III.3 the
total RDT&E escalation is $305.8. Subtracting the total September RDT&E
escalation of $279.7 (from Table II.l) the total escalation has increased
by $26.1. This total change includes the $+13.2 RDT&E Economic Change cal-
culated in B.2.a. Subtracting the Economic Change portion leaves a net pro-
gram change-related escalation value of $+12.9 for the RDTS&E Schedule Change.

(2) Unlike the development program which was stretched from
a 6- to a 7-year program, the procurement program remains a S5-year program
with no change in the annual base year dollar amounts. The start “as been
delayed from FY 82 to FY 83, causing an increase in the escalated dollar
totals. The procurement schedule PCR is computed exactly as it was for
RDT&E in B.2.b.(l). The new total procurement escalation is $7,278.4.
Subtracting the September procurement escalation (from Table II.1l) vyields
a total Escalation Change of $+1,460.8. Subtracting the previously cal-
culated procurement Economic Change of $374.8 yields PCR escalation of
$+1,086.0. The procedure is repeated for construction.

c. The Estimating Change relating to the flyaway engines but
caused by the increased engine spares buy is calculated next. This is done
by subtracting the prior (September 1979 values in 79$ from Table II.l)
flyaway engine funding profile, entered on the new schedule, from the new
engine flyaway funding. The result is the base year dollar change of $-0.6.
The changes by fiscal year are then escalated by the new composite indices
to determine the Estimating PCR escalation.

(1) Note that in this case only FY 86 has changed. This is

because the cost and quantities of both flyaway and spares engines are the
same prior to FY 86.

A-12
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(2) Note that these prior annual funding figures are unchanged
but they are entered in terms of the new schedule (FY 83-86 rather than the
September 1979 schedule of FY 82-85). This is because the engine portion of
the Schedule Change is already included in the previously calculated total
procurement Schedule Change,

(3) The new engine estimate in this example is derived from
the cost-quantity curve described in the footnotes to Table II.1l. However,
it is not necessary for the SAR analyst to actually perform the cost-quantity
curve calculation. All that is necessary is that the analyst be provided
with the engine funding profile. Just remember that if the profile is
provided in escalated dollars, the profile should be deescalated to base
year dollars.

d. The Support Change is determined by subtracting the September
1979 engine spares estimate from the new engine spares estimate. These
annual differences in base year dollars are then escalated by the new
indices. The resulting escalation amount is the Support PCR escalation.
The Table III.3 entries for Prior 79$ are extracted from the Engine Spares
line of Table II.1l and represent the September 1979 values.

3. Table II.1l should now be updated with the changes from Tables III.2
and III.3. The result is Table III.4 which represents the detailed CE for
the December 1979 SAR. This table becomes the basis from which future SAR
variances will be calculated.

4. Tables III.5, III.6, and IIX.7 are the SAR Formaﬁs E, G, and H,
respectively. The values in these tables are extracted directly from Tables
IIT1.3 and III.4.

5. The calculations for the CE of the Approved Design-to-Cost Goal in
Format E, Table III.5 are derived as follows:

a. The FY 79$ value of $62.4 can be obtained from Table III.4
by dividing the FY 79§ flyaway subtotal of $9,353.2 by 150 aircraft.

b. The escalated Cesign-to-Cost value of 101.6 is obtained by
escalating the flyaway subtotal annual amounts by the Table III.l1 composite
indices and summing for a total flyaway cost in escalated dollars. This
total is then divided by 150 aircraft.

c. Note that if quantities or production rates had been changed,
this procedure could not have been used. Subsequent iterations of this
example will display the detailed procedures for computing the DTC goal only
to make Format E complete. It is not the intent of these examples to show
how to update the DTC CE. Design-to-cost tracking should be an ongoing
formal practice of the program office, and the values should be provided
to the SAR analyst for direct insertion in Format E.
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IV. CURRENT ESTIMATE CHANGES, JUNE 30, 1979

A. SITUATION

1. Three changes are required based on direction and program experience
since the December SAR:

a. As the result of an April 1979 special DSARC review, the
Secretary of Defense signed a Decision Memorandum directing an increase in
procurement quantity from 150 to 170 aircraft. The memorandum also directed
a stretchout of the procurement schedule to reflect a peak annual buy of 35
aircraft rather than the previous peak rate of 40 per year.

b. A major design change in the hydraulic systems of the aircraft
has been approved beginning with the second prototype aircraft. The change
will increase airframe costs by 4 percent in FY 79S.

c. Experience on the first prototype aircraft indicates that
airframe costs will be 6 percent higher in FY 79SS than previously estimated.

2. Reprograming actions for FY 78 and 79 and a supplemental request
for FY 80 have been denied, so increased costs for these 3 years must be
absorbed within current funding levels.

B. VARIANCE CATEGORIES AND COMPUTATIONS

1. Examination of the needed changes indicates five variance
categories will be involved.

a. The increase of 20 aircraft is a Quantity Change.

b. The increased aircraft quantity causes an increase in spares
requirements. For this example, only the engine spares requirement will
change. The change will require 9 additional spares engines to be bought
in FY 87. This will be a Support Change.

c. Reduction of the peak annual buy requirement from 40 to 35
aircraft will cause a schedule stretch in the procurement program. In this
example only, the airframe buys will be stretched. Engines and avionics
will be procured on the schedule shown for the December 1978 SAR. This
change is a Schedule Change.

d. The design change to the hydraulic systems is an Engineering
Change.
e. The prototype actual cost experience results is an Estimating
Change.
2, The required order of calculation is Quantity, Schedule, Engineering,

Estimating, and Support.
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a. The Quantity Change must be calculated before the Engi-
neering and Estimating Changes. This calculation will be based on the DE
cost-quantity curve. Since no previous changes have affected the cost-
quantity curves, the DE curve used in the Quantity variance calculation
is also the CE curve. Since there is no difference between the DE and CE
quantity calculations, no allocation to other variance categories is required.

b. Since quantity and schedule are changing in the same report,
there will be a need to adjust the initial Quantity Change values by the
amount of the Schedule Change. The reason for this adjustment will be
clarified later .in the discussion of variance calculations.

3. Table IV.1l displays the required variance calculations.

a. The new airframe profile is based on the previous (December
1978) CE cost-quantity curve. The Engineering and Estimating Changes to be
calculated later will change the CE curve only for future SAR Quantity
Changes. Since the December SAR CE curve is identical to the DE (baseline)
curve, the Quantity Change calculation is straightforward.

(1) The FY 79% airframe profile for the prior program
(December 1978 SAR, Table III.4) is subtracted from the new airframe profile
to obtain the FY 79$ value of the Quantity Change. Note that the two
profiles are on different schedules.

(2) The annual FY 79§ changes are escalated by the December
1979 indices. The FY 79$% values are subtracted from this total to determine
the escalation associated with the change. For example, the FY 85 change
of $-211.7 is multiplied by the FY 85 index of 1.599 to arrive at an
escalated change value for FY 85 of $-338.5. Subtracting the $-211.7 yields
an escalation amount of $-126.8 for the FY 85 change. Summing the annual
escalation changes yields a total of $+745.9.

(3) Since the change calculations have been based on two
different procurement schedules, the total escalation change of $+745.9 in-
cludes the effects of the schedule stretch. The schedule portion will be
determined later and should be subtracted from this total to arrive at the
net Quantity PCR escalation.

b. The 20 new aircraft require 80 additional engines (4 each).
In this example they are added to the end of the previous engine buy. No
Schedule Change is involved because the previous quantity of 600 engines
will still be procured as scheduled in the December 1978 SAR estimate. The
calculations are identical to those for the airframe change above, except
that no Schedule Change adjustment is required. (Note: If the reader is
checking the learning curve computations, recall that flyaway engines and
spares engines are determined from the same learning curve. Therefore,
the FY 87 engine cost assumes the purchase of 80 flyaway engines and 9
additional spares engines.)
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c. The avionics Quantity Change is calculated as described in
paragraph B.3.b. The $184.0 in FY 88 is based on an assumption of 20
additional avionics sets at $9.2 each. Recall from Section II, paragraph
A.l.c. that no learning is assumed for avionics.

d. The Schedule Change results from a reduction in peak annual
buy quantities. To determine the Schedule Change, the previous airframe
funding and schedule are compared to the funding profile of the previous
quantity on the reduced buy schedule. In Table IV.l, the lines titled,
Prior Qty & Sched and Prior 79$ are taken from Table III.4. The Prior Qty,
New Sched and new 79$ lines are determined by reducing the FY 85-87 quantities
to 35 each year and adding the 15 delayed airframes to the end of the buy °
schedule FY 88). The result is the funding profile associated with buying
150 airframes at a peak rate of 35 per year rather than 40. The difference
between the two lines is the FY 798 (base year) value of the schedule change.
Note that in this example the value is zero. This is because the costs are
computed from the cost-quantity curve with an assumption of no increased
cost due to reduced buys or the extra year. For relatively minor perturba-
tions of the procurement schedule this may often be the case, especially
for production estimates prepared early in the development phase. Later in
the program, when detailed production estimates and contractor proposals
are available, this may not be the case.

(1) As in the Quantity calculations, the annual FY 79$
changes are escalated to determine the PCR escalation of $+117.0.

(2) Recall from paragraph B.3.a.(3) that the airframe Quantity
Change PCR escalation included the schedule effects. Therefore, the Schedule
PCR escalation must be subtracted from the airframe PCR to avoid a double
count. If there had been a base year dollar Schedule Change, that portion
of the Schedule PCR escalation associated with the base year dollar change
would not be subtracted from Quantity PCR.

e. The Engineering Change must be calculated separately for
Development and Procurement.

(1) The hydraulics change will increase costs by 4 percent
for the second through fourth prototype airframes. Comparing the previous
airframe prototvpe costs from Table III.4 with the revised costs in Table
IV.1l results in an Engineering Change of $+11.3 (798). The PCR calculations
shown are accomplished as previously described.

(2) The procurement Engineering Change is calculated the
same as for the Development prototypes. The Before Change line in Table IV.1l
is after the previously calculated Quantity and Schedule Changes. Therefore,
the values are taken from the New 793 line under QUANTITY (PROC) Airframe,
Table IV.1. The After Change line can be calculated by multiplying the
Before Change line by 1.04 (4 percent). This is equivalent to increasing
the cost-quantity curve theoretical first unit cost by 4 percent.
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£. The Estimating Change must be accomplished in three parts.
Airframe changes are computed separately for development and procurement.
Then, the impact of absorbing FY 78-80 increases within existing funding
limitations must be calculated.

(1) The Development airframe costs, including the just
computed Engineering Change (the Airframe (After Chg) line under ENGINEERING,
Development), is subtracted from the airframe cost with the 6 percent
estimating increase. The resulting $+25.8 (79$) change is then escalated
to arrive at PCR escalation.

(2) The airframe procurement Estimating Change is done
in the same manner as the development change.

(3) Since Quantity Changes must always be related to the
DE and CE cost-quantity curves, the increased FY 78-80 development costs
in the development Airframe or Engine lines should not be absorbed. This
means the adjustment must be made in the Other development line from Table
III.4. The sum of the development Engineering and Estimating changes, by
year, is subtracted from the Other line. This results in the $-28.5 (79S)
Estimating Change shown in Table IV.l. For example, the FY 79 reduction
of $10.5 is the sum of the $4.2 Engineering and $6.3 Estimating Changes
previously calculated for FY 79. Similarly, the PCR escalation is $0.1
Engineering PCR and $0.2 Estimating PCR for FY 79. (Note: The FY 80 PCR
will not check exactly due to a rounding error.)

g. The Support Change in this example is for engine spares only.
It is assumed that the other spares requirements have not been affected by
either the Quantity Change or the Engineering and Estimating Changes to the
airframe. This assumption is usually not valid but it in no way detracts
from the realism of this example in terms of computational procedures. As
in the preceding steps, the engine spares line from the preceding CE (Table
III.4) is subtracted from the new.estimate and the changes are escalated to
determine PCR escalation.

h. The Design-to-Cost calculations are shown only for complete-~
ness. As noted in Section III, these calculations should be done by the
program office in accordance with their program specific requirements.

4. Changes are calculated on a line item basis from the previcus de-
tailed CE. The previous line values are subtracted from the new line values
to get the base year dollar value of the change. These annual line item
changes are then escalated to determine PCR escalation. As the calculations
proceed, any line changed in a prior calculation is used in place of the
previous SAR CE line as the base from which the next variance category
change is calculated. Calculations will generally follow this rolling
sequence except when Schedule and Quantity for the same line change at the
same time, as was the case in this example.
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5. Table III.4 is now updated with the changes from Table IV.1l.
This results in Table IV.2, which will be the basis for future SAR variance
calculations.

6. SAR Formats E, G, and H are prepared from the information in
Tables IV.l and IV.2. Tables IV.3, IV.4, and IV.5 display the results.
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V. CURRENT ESTIMATE CHANGES, SEPTEMBER 30, 1979
A. SITUATION

1. The FY 80 Appropriation Bill was signed by the President on
September 26, 1979. The bill includes $5.5M (escalated $) more than
originally requested. The additional money is to be used to initiate
planning and demonstration of a tactical bombing/ocean control mission
capability, as directed by the Congress.

2. A 60-day wildcat strike at Alpha Industries, a major avionics
subcontractor, has resulted in a restructuring of test efforts in FY 79,
80, and 8l1. Reprograming restrictions directed by higher headquarters
require that the FY 80 restructuring be accomplished with no increase in
FY 80 funding. As a consequence, escalated dollar funding is reduced by
$2.0M in FY 79 and increased by $3.3M in FY 81.

3. A review of B-X deployment has resulted in a requirement to up-
grade runways at nine of the originally planned bases and the addition of
two more bases to the original basing plan. The upgrade ccst is $28.4M
* in FY 83 and $45.2M in FY 84 (escalated $). The cost of preparing the
two additional bases (the bases alread’ exist) for B-X deployment is
$52.8M (escalated $) in FY 84.

B. VARIANCE CATEGORIES AND COMPUTATIONS

1. In accordance with DoD Instruction 7000.3 (reference (a)), the
$5.5M FY 80 addition will be footnoted on Format E. This funding plus any
impact on subsequent year requirements will not be shown in the Program
Acquisition Cost or related variance categories until the December 1979 SAR.

2. The strike impact will be classified as an Other Change. Use
of this category is highly judgmental and.in general is sharply restricted.
The factors which led to this judgment include:

a. Labor disputes that seriously disrupt programs are rare.
A disruption due to a wildcat strike is even more uncommon.

b. No one could have forecast a potentially disruptive dispute
at Alpha Industries given its history of good labor relations and the fact
its unions were under a long term agreement.

c. The occurrence and settlement of a strike is totally unrelated
to the Govermnment's planning, funding, execution, and overall management of
the program.

3. The requirement to upgrade runways is an Engineering Change.
DoD Instruction 7000.3 (reference (a)) generally requires construction
costs assocliated solely with operational/site activation to be categorized
in accordance with the standard variance category definitions. Since the
runway upgrade can be viewed as an alteration in the physical or functional
characteristics of the base, it is an Engineering Change.




4. The cost of preparing two additional bases for B-X deployment is
a Support Change. Although this cost is a construction cost associated
solely with operational/site activation, it is a change in overall require-
ments. As such, it could be viewed as an increase in the quantity of bases.
DoD Instruction 7000.3 (reference (a)) requires changes in construction
requirements (quantities) to be classified as support changes, thereby
effectively limiting quantity changes to flyaway costs.

5. We have determined three variance categories that are to be
computed in the following order: Engineering, Other, and Support.

6. Table V.1l portrays the required variance calculations.

a. The construction line from the June 1979 SAR (from Table IV.2)
is subtracteq [rom the new construction estimate to arrive at the Engineering

Change in base year dollars. The annual changes are escalated to arrive at
the PCR escalation.

b. To compute the Suprort Change, the base year dollar line
including the Engineering Change is subtracted from the new construction
estimate, including two additional bases that will be added in FY 84. The
base year dollar change is then escalated to arrive at PCR escalation.

c. The Other Change, due to the strike deiay, is a change in
development cost only. The change does not impact the prototype airframe or
engine costs. To determine the change, the line titled Other in Table IV.2
under Development is subtracted from the new estimate of this line. The
resulting figures are then escalated to determine PCR escalation.

7. Table IV.2 should now be updated with the changes in Table V.1.
The resulting Table V.2 is the basis for the next change calculations.
Tables V.3, V.4, and V.5 represent SAR Formats E, G, and H and are prepared
from Tables V.1l and V.2.
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VI. CURRENT ESTIMATE CHANGES, DECEMBER 31, 1979
A. SITUATION
1. The FY 81 PPBS process has resulted in three changes to the CE.
a. Escalation rates for the FY 81 budget and subsegquent years
have been revised. The new annual rates and resultant composite rates are

shown in Table VI.l. There have been no changes in outlay rate assumptions
from those displayed in Table II.3.

Price
Fiscai Annual Level Composite Indices
Year Rate(%) Index RDTS&E Procurement Construction
1977 6.0 0.890 0.917 - -
1978 6.0 0.943 0.972 - -
1979 6.0 1.000 1.030 - -
1980 6.0 1.060 1.095 - -
1981 6.5 -1.129 1.168 - -
1982 6.8 1.206 1.247 - -
1983 6.8 1.288 1.331 1.432 1.432
1984 6.7 1.374 - 1.522 1.522
1985 6.4 1.462 - 1.615 -
1986 6.2 1.552 - 1.712 -
1987 6.0 1.646 - 1.815 -
1988 6.0 1.744 - 1.924 -
1989 6.0 1.849 - - -
1990 6.0 1.960 - - -
1991 6.0 2.078 - - -
1992 6.0 2.202 - - -
TABLE VI.l Indices
b. The quantity of production aircraft has been reduced from 170

to 160. 1In addition, the peak annual procurement has been increased from 35

per year to 40. The new airframe cost and schedule are shown in Table VI.2.

As a result of the reduced aircraft buy, engine procurement is reduced by

40 engines in FY 87 ($130.9M, Escalated $), avionics are reduced by $180.5M
(Escalated $) in FY 88, and engine spares are reduced by 16 engines in FY 87
($51.5M, Escalated $).

FY 83 FY 84 FY 85 FY 86 FY 87 FY 88 Total

Airframe:
oty 10 20 40 40 40 10 160
Cost $1135.6 $1861.6 $3240.0 $2995.5 $2916.7 $741.5 $12890.9

TABLE VI.2 Airframe Funding (Escalated $)
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c. The Congressionally directed demonstration of a tactical
bombing/ocean control mission -apability is to be included. The revised
development funding amounts ror the years FY 80-83 are $799.3M, $927.9M,
$409.0M, and $39.9M, respecctively, all in escalated dollars.

2, The dollars p.=» ided in paragraphs A.l.b. and A.l.c. reflect the
FY 81 budget submissior xad include escalation per the indices in Table VI.l.

B. VARY .MCE CATEGORIES AND COMPUTATIONS

1. Review of the required changes indicates six variance categories
will be required: Economic, Quantity, Schedule, Engineering, Estimating,
and Support. By appropriation, Economic is required for all three
appropriations (RDT&E, procurement, construction); Estimating in RDT&E and
procurement; and Quantity, Schedule, Engineering, and Support in procurement
only. The requirement for Estimating and Engineering Changes in brocurement
may not be readily apparent. This requirement stems from the fact that the
Quantity Change adjustment involves the use of DE and CE cost-quantity
curves that are no longer identical. The difference between the DE and CE
cost-quantity calculations must be allocated to the Estimating and Engi-
neering Change categories. 1In addition, there is the problem of a quantity
reduction. DoD Instruction 7000.3 (reference (a)) requires that any time a
change results in a net cost reduction, escalation associated with the
reduction must be reported as an Economic Change to the extent such
escalation was previously reflected in the CE.

a. The change in indices is an Economic Change.

b. The quantity reduction is a Quantity Change. However, in
addition to reducing the quantity, procurement schedule is accelerated. This
means that the 160 remaining aircraft will be procured soconer than if they
were procured based on the September 1979 procurement schedule that limited
the peak annual buy to 35. This is a Schedule Change.

c. In determining the Economic Change associated with the cost
reduction, notice that we need only address those previous Economic Changes
that have affected the last 10 aircraft (units 161 through 170). Recall
that these units were not included in the program until the June 1979 SAR.
Since the only Economic Change prior to now occurred in the December 1978
report, there have been no previous economic changes associated with these
units. However, there is an Economic Change in this report. Since the
Economic Change must be calculated before we incorporate any other changes,
remember to adjust the Economic Change for the quantity reduction.

d. Since the Quantity Change must be computed from the DE cost-
quantity curves, the magnitude of the change will be underrated. This is
corrected by subtracting the DE based Quantity Change from the change as
calculated from the CE cost-quantity curves. The difference must then be
allocated to the Schedule, Engineering, Estimating, and Other categories.
Reviewing these change categories shows that the schedule for the 10 aircraft
to be deleted has never changed, and there have never been any Other changes




in procurement. The CF cost of these 10 aircraft does, however, include
the impact of the Engineering and Estimating Changes made in the June 1979
SAR. Therefore, the excess Quantity Change, or the difference between the
DE and CE, is allocated to the Engineering and Estimating categories.

e. The engine spares requirement has been reduced as a result
of the aircraft reduction. This is a Support Change because spares are not
part of flyaway cost. Changes in nonflyaway costs (except for some con-
struction cost changes) are always classified as Support Changes.

f. In summary, we have six categories to compute. However,
categories that result strictly from an allocation need not be calculated
ir the required order. The procedure will be to calculate the basic
progvam changes in the following order: Economic, Quantity, Schedule,
Est:mating, and Support. After the Schedule Change is calculated, the
Quantity PCR escalation is adjusted for the Schedule component as we did
in Section IV, paragraph B.3.d4.(2). The Economic Change adjustment caused
by the quantity reduction will then be determined. Next, the excess
Quantity Change allocation will be computed. Finally, the allocations
are applied to the basic changes and the procedure is complete.

2. Table VI.3 displays the basic change calculations.

a. The Economic Change is calculated exactly as described in
Section III, paragraph B.2.a. The September 1979 SAR escalation amounts
(by appropriation from Table V.2) are subtracted from figures that reflect
what the September escalation amounts would have been had the new indices
(Table VI.1l) been used. Note that this calculation is based on the
September program for 170 aircraft. We will have to reduce the procurement
Economic Change by the amount related to the 10 aircraft that are being
deleted. This adjustment will be determined later.

b. Because the DE and CE cost-quantity curves are different
{(because of the June 1979 Engineering and Estimating Changes), calculate
the impact due to the quantity reduction in two steps.

(1) First, deescalate the new airframe cost figures from
Table VI.2. The New 79$ (CE cost-quantity curve) line in Table VI.3 shows
the result. From this line we subtract the prior 795 (CE cost~quantity
curve) values from Table V.2. The result is $~380.0M (79S) for the change.
The annual changes are then escalated to determine the PCR escalation of
$~481.4M. As was the case in Section IV, paragraph B.3.a.(3), the PCR
total includes the impact of the accelerated schedule. This correction
will be determined later under Schedule Change.

(2) Using the DE cost-quantity curve and the new schedule
and quantity (160 airframes), we get the values shown in the table on the
line titled, New 79§ (Orig. cost-quantity curve). From this, subtract
the costs of the September 1979 170 airframe program and schedule based
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on the original (DE) curve. In this case, Table IV.1l for the June 1979
SAR has the required values in the second line entry under QUANTITY (PROC).
(Note: These values can be used only because there have been no Schedule
Changes since the last Quantity Change. If the schedule had changed in

the interim, the base year dollar total from Table IV.l would have been
correct, but the annual amounts would have to be rephased to reflect the
Schedule Changes.) The result of the DE-based subtraction is $-345.4M.
This is the base year dollar value of the Quantity Change. The difference
between this value and the CE based change ($-380.0M) is $-34.6M and is the
amount to be allocated to the Engineering and Estimating variance categories.
The allocation will be done later. The DE-based changes are escalated to
determine the PCR escalation total of $-437.6M under the TOTAL column in
Table VI.3. As was the case in paragraph B.2.b.(l), this total contains
Schedule related escalation, the amount of which will be determined in the
subsequent Schedule Change calculations.

c. Since the engine CE cost-gquantity curve is unchanged from the
DE curve, compute the engine quantity reduction in a single step. The
September engine line from Table V.2 is subtracted from the new engine line
(the new line is the September line changed by the information in paragraph
A.1.b.). The difference is then escalated to determine the engine portion
of PCR escalation. If the reader is recomputing cost-quantity curves,
remember to include spares per Table II.1 footnote 5.

d. The Avionics Change is calculated from the same sources and
in the same manner as for engines.

e. Only the airframe schedule has changed. Fewer engines and
avionics sets are being procured, but those being procured are on the same
schedule as in the September SAR.

(1) The September SAR airframe program from Table V.2 is
subtracted from a line representing the September 170 airframe buy, rephased
to the new higher rate schedule. Again, as was the case in Section IV,
paragraph B.3.d., the base year dollars have not changed. However, the
rephasing does result in PCR escalation of $-130.3. This escalation was
included in the $-481.4 PCR escalation calculated in paragraph B.2.b. (1)
and should now be subtracted from that total. The resulting $-351.1M PCR
Escalation (Before Economic Adjustment) is shown in the CHANGES column of
Table VI.3 (see footnote 1 of this table).

(2) Since the Schedule Change is based on the CE, the
resulting Schedule PCR escalation was subtracted in paragraph B.2.e.(l) from
the total CE based PCR escalation. Now determine what part of the Schedule
PCR escalation relates only to the DE-based Quantity Change PCR escalation
of $-437.6M. The easiest way to do this is to split the Schedule PCR of
$-130.3M by the ratio of DE Quantity PCR and CE Quantity PCR as follows:

DE PCR

= PCR
CE DCR X (Schedule PCR) DE Schedule PC




$-437.6
$-481.4

X ($-130.3) = $-~118.4

The resulting $-118.4M represents the DE-based portion of the total Schedule
PCR of $-130.3M. The $-118.4M should be subtracted from the DE-based
Quantity PCR of $-437.6M resulting in a net DE Quantity PCR of $-219.2M

as shown in the CHANGES column of Table VI.3 (see footnote 2 of the table).

£. Before calculating the Estimating Change for the Congres-
sionally directed tactical bombing/ocean control demonstration, the funding
estimate in paragraph A.l.c. should be deescalated to base year dollars.
Subtracting the September 1979 base year dollar estimate for development
(from Table V.2) yields the total change in base year dollars in Table VI.4.
Since these changes do not affect prototype costs, they must be applied
ta the Other line of the development cost shown in Table V.2. Table VI.3
shows the Other lines before and after the change. The differences are
then escalated to arrive at PCR escalation.

FY 80 FY 81 FY 82 FY 83
Esc § - 799.3 927.9 409.0 39.9
798 730.0 794.4 328.0 30.0
Less Sept. Est (798) 725.0 786.4 325.0 30.0
Change (79%) +5.0 +8.0 +3.0 -

TABLE VI.4 Development Cost Change

g. Support Change is calculated as the reduction in cost
associated with 16 fewer spares engines. per paragraph A.l.b. Subtracting
the September engine spares line from the new line and escalating the
difference results in the Support Change and PCR as shown in Table VI.3.

h. The design-to-cost calculation is shown, as before, only
for completeness.

3. The basic estimates of all changes and PCR escalation are now
complete. The procedures have been identical to those used in prior
sections of this appendix. We must now compute the allocations required
by the quantity reduction and the fact that the DE and CE cost-quantity
curves are different.

c. ECONOMIC CHANGE RELATED TO COST REDUCTION

1. The cost reduction requires an adjustment to the Economic Change
for the reasons discussed in paragraphs B.l. and B.l.c. In this example,
the Economic adjustment is required only because of the Economic Change
made in this iteration. However, the procedure is identical to the case
where one or more economi¢ changes are made prior to the SAR in which the
cost reduction occurs. The procedure used in this example is not mandatory.
It merely portrays a means of approximating the required allocations. The
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analyst may use other approximations that suit the specific situation and

' available information. The procedure should not distort the result, however,
and should recognize that economic changes have a greater impact on effort
in the later stages of a program than on effort in the earlier stages.
The feollowing procedure is used in this example:

a. Identify the total prior economic changes by appropriation
that have affected the units or effort now being reduced. 1In this example,
only the change determined in paragraph B.2.a. affected units 161-170.

This is $+221.4M and is for procurement only (from Table VI.3). The
December 1978 Economic Change did not affect these units because they were
not in the program at that time. When they were added in June 1979, all
associated escalation was identified as PCR escalation.

b. Divide the value identified in paragraph C.l.a. by the
total program escalation for the appropriation being reduced. In this
example, total escalation can be obtained from Format G of the September
1979 SAR (Table V.4). From the REMARKS column of Table V.4 total procure-
ment escalation was $8,857.2M prior to the December 1979 changes. To this
we must add the $+221.4M Economic for this SAR for a total procurement
escalation of $9,078.6M. Dividing this into the $221.4M from paragraph
C.l.a. and multiplying this ratio by 100 yields the percent of total
escalation that is associated with the effort being reduced, 2.4 percent.

c. The derived percentage is then applied to the total basic
PCR escalation calculated for the reduction to arrive at the amount of
Economic adjustment required. In this example, total PCR related to the
reductions is the sum of $-351.1M (airframe Quantity PCR before cost-
quantity curve allocation), $-58.8M (engine Quantity PCR), $~86.7M (avionics
Quantity PCR), $-130.3 (airframe Schedule PCR), and $-23.1M (engine spares
Support PCR). The total reduction related PCR escalation is $-650.0M;
2.4 percent of $-650.0M is $-15.6M and is the amount of the required
Economic adjustment.

2. Adjust the PCR escalation amounts calculated for each variance
category by line item. Table VI.5 shows the adjustments for this example.
The last column of the table shows the variance category PCR escalation
amounts resulting from the $-15.6M change to the Economic Change category.

Initial PCR Reduction
Escalation Percent Amount
From Table of 2 x 15.6 Net
Vi.3 Total 100 PCR
Airframe (Qty) $-351.1 54.0 $-8.4 $-342.7
Engine (Qty) -58.8 9.0 -1.4 ~57.4
Avionics (Qty) -86.7 13.3 -2.1 ~84.6
Airframe (Sch) -130.3 20.1 -3.1 -127.2
Engine Spares (Spt) -23.1 3.6 -0.6 =22.5
Total $-650.0 100.0 $-15.6 $-634.4
' TABLE VI.S5 Economic Adjustment
td
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D. EXCESS AIRFRAME QUANTITY VARIANCE

1. Since the DE and CE cost-quantity curves differ, we calculated the
impact of the airframe quantity reduction shown in Table VI.3 from both
curves. The SAR Quantity variance category is limited solely to changes
resulting from the DE curve. The difference between the DE and CE calcula-
tions must be allocated to the other variance categories. As in paragraph C.,
the procedure in this example is an approximation and is not mandatory.

a. First, identify the amounts to be allocated. In this example
the allocation totals are obtained from Table VI.3 as follows:

(1) The DE-based change of $-345.4M (79$) is subtracted from
the CE-based change of $-380.0M (793) for an allocation amount of $-34.6M (79%).

(2) The amount of PCR escalation to be allocated is com-
Plicated by the Economic adjustment described in paragraph C. The amount
of PCR to be allocated is the difference between the DE and CE Quantity
Change PCR figures. However, the CE PCR of $-351.1M was reduced by $8.4
in paragraph C.2. Determine how much of the $8.4 Economic adjustment
pertains to the DE~based PCR that was initially calculated as $-319.2. Do
this by pro-rating the $8.4 adjustment based on the DE and CE PCR ratio:

DE PCR ($-319.2)
CE PCR ($-351.1)

X ($-8.4) = $-7.6

Therefore, $-7.6 of the total $-8.4 applies to the DE estimate of PCR.

$-319.2 minus $-7.6 yields an adjusted DE PCR of $-311.6. The PCR to be
allocated is then the CE PCR minus the DE PCR: the adjusted CE PCR of
$-342.7 (from Table VI.S5) less the adjusted DE PCR of $-311.6 or $-31.1.

(3) In summary, allocate é-34.6 in base year decllars and
$-31.1 in PCR escalation.

b. Identify the categories to which the allocation must be made.
In paragraph B.l.d., the Engineering and Estimating categories were
identified to receive the allocation. To the extent practicable, we should
identify only those Engineering and Estimating Changes associated with the
airframe. Reviewing the Current Changes entries for all prior SAR sub-
missions reveals that only the Engineering and Estimating Changes in the
June 1979 SAR apply to the airframe.

(1) The total base year dollar Engineering and Estimating
Changes in procurement are taken from Format G of the June 1979 SAR, Table
IV.4. Using the ratio of each change category to the total Engineering
and Estimating Changes, multiply by the amount to be allocated to arrive
at the required distribution shown in Table VI.6.
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. Ratio of 19793
Total 79$ Change X To Be = 1979$
Changes to Total Allocated Allocation
Engineering $+296.2 0.40 $-34.6 $-13.8
Estimating +444.3 0.60 -34.6 -20.8
Total $+740.5 1.00 $-34.6

TABLE VI.6 Excess Quantity Allocation
(Base Year Dollars)

(2) The PCR allocation is done in the same fashion as for
base year dollars except the ratios on the PCR amounts are based from the
REMARKS column of Table IV.4 for the allocation categories. The procedure
is illustrated in Table VI.7.

Prior Ratio of PCR
PCR PCR to X To Be = PCR
Escalation Total PCR Allocated Allocation
Engineering $+199.0 0.40 $-31.1 $-12.4
Estimating +298.5 0.60 -31.1 ~18.7
Total $+497.5 1.00 $-31.1

TABLE VI.7 Excess Quantity PCR Escalation Allocation

{3) The allocation ratios for base year dollars and PCR
escalation are the same. This is due to the changes that affected the
program in a constant proportional mannher over identical timeframes (a
4 percent Engineering Change and a 6 percent Estimating Change). Because
this will not always be the case, the analyst should always allocate the
base year and PCR escalation amounts separately. For examnle, all of the
procurement Schedule Changes in this example have resulted in PCR escalation
with no changes in base year dollars. Had the Schedule Change:z affected the
deleted airframes, PCR escalation allocation would be made to Schedule if
only the base year dollar ratios had been used because the Schedule ratio
would have been 0. This would clearly have been an improver allocation.

E. SUMMARY

1. The changes in Tables VI.j, VI.5, VI.6, and VI.7 are summarized
in Table vI.S8.

2. The line item changes by year from Table VI.3 are added to
Table V.2 to arrive at Table VI.9. Tables VI.8 and VI.9 are used to
prepare SAR Formats E, G, and H shown as Tables VI.1l0, VI.ll, and VI.1l2,
respectively.
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APPENDIX B
COST DEFINITIONS

Figures B-1l and B-2 display the cost element, appropriation, and
MIL-STD 881 (A) (reference (e)) Work Breakdown Structure Components

of all cost definitions required for SAR preparation. The figures
have been adapted from and are consistent with the detailed definitions
contained in DoD Instruction 5000.33 (reference (c)).

B-1




]

LSNOTAINISI0 ONV SWHIL LSOD/L190NE WHCHINT. WIIT 1M1 119008 FIYVVIIS ¥ SV DJONNS NTHM SHINIDYY WIVISROM S10A1INY ¢
] DHU0JINS ININIVNIONS NINM A 14V

£07000% NOLLXNYASNE Q00 WOWS GILAVQY » t1IYMIIIVES NOJ SINAUIS ONY TNOHYYIN0 LNOJENS5 THDNYS T 1 SINIWIIY SUM UVHINIIS WYNIOU VINIO AVIVEINID 7§

JULVINIONISY S¥ QIO 1IN 3B TUM It IRION A8 GIONNS JUY SNINIVI TMNIENONE MIHM -}

J1VIN0NSIV SV QIONT1IM JUY SANNY DRV SHOIIVINSONSIY WINIO ONY WRO

NOH VINIONLY AAYN ROISUIANGS QNY BN NARANE S2001IM

1502 4. ¥0 1307 3V. SY NMONN OSWY 7
LAVMYHVE. N0 _AVMYIION. 0771¥D I8 DYIV NYD 'A1X00NNDD NON DNONILI0 WY1 NI ]
SI100
e -
1502
$ | § 3 $ $ %8 8 =
NYBOONY
n

A
$ $ o

& | N | N
<>

-
<>
<>

<> > <> <>

$ . $ | $ J s

r

" $ | $ | $ | $ | § [

SouvAudy ROILYNTVAY ONY

n1re0 1891 Mty smwvnas b viad swwenaze owsunom
lq&u-ﬂni . vive INinISVNYR e Ll L2 L] o84 FLIL ) ! . - - wul
wea m " a8 Y1 1NINAN1 1AW ONd/NIISAS 3 [
et | T 1wodint WMl mmaney | 7V " t ROLINOON INIRIOTIAN § NIVVIEN
v L)
JYNLINYULS NMOGNYIUE NUOM SNOILYIHdOHddY $Y093ILYI 1S0D

(SuUORUOP W0} POPNIIXE 8I8 SBOIR POPRYS)

- SNOLLINI43A 1S0D 31340SI1a

1-9 34n914

B=2




=SNOILINIZIO ONY SHNIL 1502/13190NQ w301 1NN,
£E°0005 NOIINYLISNY COQ WO¥3 QILVGY «

QILVIIE WIISAS NOJYIM NIHM CIONTING OSTV St MO INKIENOT ABVIINE /T
K3L1 INTT 139008 JLVYNVAIS ¥ SY QIONNS SSTING SIMLTHIVE WIiSHaNt SIMINT /T
FLVINIONISY SY GIONIINE 10 TUM 1) 3RI0K A0 O JONNI J¥Y SHINIY) IVINISNOM NINM /3

SITUVHI 13IW0 YINI0 ONY GYINNIAD TIWIIVIN WOSYY
“AS 150 JONI1IM SININITY 130D 1IVINIONSIY ‘SINIWITI {SOT TENON W ONY 1IVNINGI MIOS SIONTIM /T

S1U0IIV NOTIVINHOIN) 1300 ONY DM1V04IV VIVE 1502 WOLIVELNDD W OISN TV 130D WNOISINAY /T
-SWALE 1HNIIVIN 3SN1110 HOS JUNIINNAS WMOONYINE NUOM.. ‘VISE OUVARYIS AUVLINN 1IN3€34IY /T SIioN

F134 MY INL 40 ISYNG

2084 31 Smuntg 30 1502 M)

H1IM 0HVIZ0SEY L170¥4 ORY IMVUIRIINSY
GAY TYRINTS 1718V T4dY NINMI NOIL
VINOSENVYL WOHYMILIO LENY SHINVENYR
A L, 1] W ALYYR
ININANGS QISYNINNG IMUNIIVIONYR
IMN0L IMMYLSNS J1VY TWLIM HOILINOONS
01 10044NE SMUTIMINT SNV NRYIIMONI
IMUYNITE SNV TMUUNIIN RON 11V $ION 1M
I L JEL 2T

7 WIISAS NOJVIM /

1NINIYNIONd AVMYAY
i

31343 IAY IN) 40 ISYRY LNINSONIAIC
VWIS 12 DNV HOUVOIIVA (31 viBdONddY 0
WAI4IINDT INL SMUNT IMYWAII0 158D NS
H1IM 021VID0SSY 1150U4 ONY JNIVEISITRINGY
ONY TYEINIY SITNYND V04 FINVMDITY
TOWLNGD ALITYAD ININMNGT BISTNIING
1S3Uvds ONY SHILI 39100 SWILI 1810
STYINIA LUV 342101004 SONVOREVIVE
RS JMENLIVINGYIR DMI00L SWUIININ]
SWMYUNIIN SNV SMYNNITY NOR NIV $IOA W
ft TNINJOTIAIC OWY WONVISTE

NOLLSINDDY .
/5 WYH90Ud

/ /+ ININdOIAI0

‘134 40 00N 8 AN INewvEL 01
WNSIC NI JOSSY | G3LVII SNV
190343 TV $30NM 4 SINANIE

r SINIWINT §

WILSAS NI v 1 1o $30n0m Bl 1INV YN} ET T ww_zﬁﬁw._ku 1503
01 I} NOUYNIMY u.a“.«h..ﬂ WIUSASONS JVAMLIOS TUVMOUYH SBM { 13431 WIK10
SSIN 1NN SN0 OV 1NINAN0T OINEMUNI INIIIRIADD DITIV Ly
AR TR0 WL T A0} SNHYL 0 FeYMOoUTR 35N bl apiid ‘TINYNOVO SOWOULIIT) INION) NOIS MI0BY M1
913" G ™ Q19vom) A1133wa | 0owe 8 A30 WIS NI G2IVOOSSY TUVMOUVH JSW o o % O1tvoweys 30
4 9% M5 1363 § 10N JWNA WTISAS $3000M oS ATVOLOMS W1 W ), N ’
Iv AN0) NOKSSIN | VIYO 19W Vive M1 90 SNOLLWOS WOV MY S Y WINM LS ATIRAI WS 01 1WN SISYE W1 TWWYIY W05 SIONTIM TSR W1
oud wINWT §  wOwT Sivnwwmt | w0 WaLSAS Iwt wos | 21va0vi o1 G350 203 TINVLINIIY 28 Y3 WM HYOEYH SSYIINY 40 SVILE ONS 5 THRINTON
4 JNANIS ‘TSN0N 2y wend | 3evd onww mvievw | sinvd owe * ano) 1wmoomod | 1woad 19% rowd

01 GRINOIV WYy 00 ¥ N0 03isN 0L GWINOW § SOV SINOSSITNY
JNADU §) 190343 | VIVG 1MVEIAIRG0 | 37001 ONY SITNOA SINAI0 TINANIS
v 0f VN TIV S30NTM [ '0N03 WL OL SWIFN

WO YAILIY vive 1RINSN0}
B TYNOLLYYINO LU04INE YNNI « 1331 WIIsAS 1908 WAISAS

£1 YNLINYLS NMOGNVIHG HHOM (V) 188 QUVONVLS AUVLIIIN

INWNONAN0 §  MIISES  GIOATOM SINININI VO LNINITS SOM T HIADY NI OMINTS RGN

020nTom St MisHH 5 19w rowd
021vw WISaS 1Y | Ba1viow maisas y | VI TUINID VS (ISHN INIRAND} W3LSAS vOrve

DNIYY] OF SUMY

1WIRANDY WIISAS WOrvm

« AV1dSIAa NOLLINI43d 1S0D

2-9 3914




DEPARTMENT OF DEFENSE
PUBLICATION SYSTEM
CHANGE TRANSMITTAL

OFFICE OF THE SECRETARY OF DEFENSE CHANGE 1

Assistant Secretary of Defense DoD Guide 7000.3-G
(Comptroller) October 31, 1980

SELECTED
ACQUISITION
REPORTS

The Deputy Assistant Secretary of Defense (Management Systems), OASD(C),
has authorized the following pen and page changes to DoD 7000.3-G, "Se-
lected Acquisition Reports,' issued May 20, 1980:

PEN CHANGES

Page vi, Table of Contents - add after "Appendix B" and before "Figures”
the following:

"Appendix C - SAR REVIEW CHECKLIST . . . . C-1"

PAGE CHANGES

Insert: New Appendix C, pages C-1 through 12 immediately following page
B-3 at the end of the Guide

EFFECTIVE DATE

This Change 1 to DoD 7000.3-G is effective immediately.

S “ .
A ¥ - . "
04J. WILLIF , Director
Correspondence and Directives

Washington Headquarters Services

Attachments
a/s above

WHEN PRESCRIBED ACTION HAS BEEN TAKEN, THIS TRANSMITTAL SHOULD BE FILED WITH THE BASIC DOCUMENT




7000.3-G

Oct 31,

APPENDIX C
SAR Review Checklist

To aid in the preparation and review of the SAR, the following SAR
review checklist has been developed. The checklist structure parallels
the SAR formats in that each page of the checklist contains review
items for each of the SAR formats. The checklist items are consistent
with the requirements provided both in DoD Instruction 7000.3 and this
guide. Ffor each checklist item, the major functional review responsi-
bilities are provided, i.e., Comptroller, Test & £valuation, Program
Analysis and Evaluation and Research and Engineering. The review
responsibilities represent only those of the staff offices within the
Office of the Secretary of Defense. Since the review responsibilities for
each Military Department vary, each Military Department should

develop the review responsibilities analogous to this one but unique to
their own organizational structures.

C-1
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FORMAT A | REFERENCE PAGE

CHECKLIST ITEM

REVIEW RESPONSIBILITY

COMP | Tef ] PAGE | REE

1. Program Designation, Nomenclature, Popular
Name and Mission, and Description are current and
consistent with RDI&E Descriptive Summaries and
Congressional Data Sheets.

2. Related programs are identified and clearly
related to the SAR program.

3. Program Managers date of assignment 1s shown
along with his/her name.

4. References are clearly and accurately
presented. If a new document 1s referenced or
an old one has been updated, a copy of the
document 1s being submitted with SAR.

5. Contractor Name, Division, and Plant Location,
DoD Component and responsible office are clearly
1dentified.

6. All changes since last report are specific,
trackable and understandable.

7. Format 1s in accordance with DoD Instruction
7000.3 and other guidance format changes (1f any)
and other special instructions issued/received
since last report have been 1incorporated.

4 v




FORMAT B | SUMMARY PAGE
CH E CKLl ST lTEM REVIEW RESPONSIBILITY REMARKS

COMP | ThE | PABE | REBE

1. Program highlights adequately summarize v/ 4 2 4

significant developments since program inception
and detail the major events and changes since

the previous report.

a. Address significant developments as v/ v "
discussed in RDT&E Summaries and Congressional
Data Sheets to include:

(1) Changes requiring reprograming v v
approval.
(2) Changes resulting from Defense v Y Y

Systems Acquisition Review Council's (DSARC),
Secretary of Defense Decision Memoranda (SDDM),
or other Secretary of Defense approvals.

(3) T&E results that dictate additional v " 4
testing which delays planned procurement.

(4) Failure to complete planned testing 2 A v
prior to DSARC decision.

(5) Significant DI1&E, IOV&E, and OT&E 2 B2 K4
results.

(6) Contract Activity, including awards, / Y

major changes, and significant claims.

b. An assessment of the extent to which the v v iY
system 1s expected to satisfy current mission
requirements is provided and those areas where
the system will fall short are identified.

2. Date of latest SDDM, or number and date 4
of the approved Decision Coordinating Paper (DCP)
(1f applicable) 1s 1dentified.

a. Submission date to 0SD and current status v
of any formally submitted draft DCP or DCP change
are 1dentified.

b. Program thresholds which have been 4 N '
breached or estimated to be breached are shown.

¢. The means by which 0SD was notified of an v/
actual or potential threshold breach 1s indicated.




FORMAT B | SUMMARY PAGE

CHECKLIST ITEM

REVIEW RESPONSIBILITY

COMP | ThE | PAGE | REE

REMARKS

3. Format is in accordance with DoD Instruction
7000.3 and other guidance. Fformat changes

(1f any) and other special instructions issued/
received since last report have been incorporated.

4




FORMAT C | TECHNICAL SECTION

CHECKLIST ITEM

REVIEW RESPONSIBILITY

COMP | ToE | PABE | RGE

REMARKS

1. Those characteristics for which SDDM or
approved DCP thresholds exist, the principal
performance requirements of the contract, and
meaningful characteristics pertaining to key
subsystems are identified.

a. DE or Baseline values as well as approved
program values reflect goals rather than thresh-
olds.

b. Demonstrated performance values are
reported on a timely basis and reflect the data
cbtained from the approved program T&E plan.

2. The addition/deletion of data elements are
handled in accordance with the procedure stated
in section 2-5, paragraph b. of this Guide.

3. If variance analysis is included here,
significant variances between DE and CE are
explained. All changes to this section are
clearly identified.

4. All changes made since last report are
specific, trackable, and understandable. The

effect of each change is reflected on other parts
of SAR and consistency exists throughout report.

5. Fiqures and statements which are used more
than once 1n the report are consistent.

' A
2 4
2
v
20 2 I




FORMAT D | SCHEDULE SECTION

REVIEW RESPONSIBILITY

CHECKL|ST |TEM COMP | TE | PASE | RGE

1. Characteristics for which SDDM or approved 4 4 4
DCP thresholds exist as well as those included
in the RDTZE Descriptive Summaries are
i1dentified.
a. All baseline and approved program values / Y/

are in terms of goals rather than thresholds.

b. Milestones encompass entire period from 4 2 %
program initiation (i.e., 1st year of funding
encompassed by the program acquisitiop cost .
displayed in Format E) through award of first
full-scale production contract and Initial
Operating Capability (I0C).

2. Definition of IOC 1s clearly stated. . 28 K4

3. The Units Accepted To Date section includes v/ 4
the advanced development and engineering
development quantities to the extent these are
included in the Program Acquisition Cost
estimate.

a. The planned values reflect the units v 4
scheduled to be accepted under the current plan.

b. The actual values reflect the units / 4
accepted to date.

4. The addition/deletion of data elements are 4
handled in accordance with the procedure stated
in section 2-5, paragraph b. of this Guide.

5. If variance analysis is included here, v 4
significant variances between DE and CE are
explained. All changes to this section are
clearly identified. Explanations are clear,
precise, and informative.

6. All changes made since last report are / 4 /
specific, trackable, and understandable.

7. The effect of each change 1s reflected on v/ v v
other parts of SAR and consistency exists
throughout report.




FORMAT E | PROGRAM ACQUISITION COST

CHECKLIST ITEM

REVIEW RESPONSIBILITY

comp

Tat

PAGE

REE

1. Development costs are accumulated from the
point the system was designated, either as a

program element or major project within a program
element.

2. Column 3, the Current Estimate, is the total
Acquisition Cost of the latest DoD-approved
program.

a. for December 31 S5AR, CE agrees with the
President's budget and supporting documentation
to include:

(1) FYDP
(2) RDIAE Descriptive Summaries
(3) Congressional Data Sheets

(4) Senate Appropriations Committee
Program Data Book

b. March 31, June 30, and September 30
submissions reflect latest and best estimate of
cost of 1latest DoD-~approved program.

3. Following items are reviewed to ensure
consistency with program approval deocumentation:

a. Program quantities reflect total inven-
tory objective or DoD-approved units.

b. Unmit costs are properly calculated.

c. Design-to-cost goals are accurately
reflected and based on latest official proqram
documentation. All entries are expressed in
average unit flyaway.

d. Substantiate Foreign Military Sales (FMS)
cases against approved DD Form 1513 (Offer and
Acceptence). Applicable schedule and cost impact
of FMS on DoD programs are reflected in Format G
Cost Variance Analysis.

e. lotal program cost in column 3 1s
identical to funding total in column 8. This
total 1s also identical to total in
Format G.

v

NN XN X

v

v




FORMAT E | PROGRAM ACQUISITION COST

CHECKLIST ITEM

REMARKS

f. Total quantities in column 3 are
identical to total quantities in column 8.

g. Budget year amount by appropriation,
column 5, 1s supported by the Congressional
budget submission.

h. Ffunding data i1n columns 5, 6, and 7
reconciles and tracks to Format H, Budget and
Outyear Funding Program.

4, All changes made since last report are
specific, trackable, and understandable. The
effect of each change is reflected on other
parts of SAR and consistency exists throughout
report.

REVIEW RESPONSIBILITY
COMP | TGE | PAGE | REE
4 v/
4 4
4 v
4 4
c-8




FORMAT F | CONTRACTOR COST

CHECKLIST ITEM

REVIEW RESPONSIBILITY

REMARKS

parenthetically the total dollar value of
the planned changes as yet unauthorized to
the contractor.

COMP | T&E | PABE | REE

1. Six largest contracts valued in excess 4 v
of $5 million are reported.

2. FEach contract is identified by: v v

a. Contract number v v

b. Contract type v v

c. Contract date v v

d. Whether letter or definitized v v

3. The Government's Estimate, column 3, shows v N




FORMAT G | VARIANCE ANALYSIS

CHECKLIST ITEM

REVIEW RESPONSIBILITY

COMP | T&E | PAKE | REE

REMARKS

1. Variances:

a. Summarize explanation of changes between
DE and CE.

b. Detail explanation of identified changes
since previous report,

c. Are explicitly stated, understandable,
and informative.

d. Identify any estimate that will breach
a SDDM, DCP, or other 0SD threshold.

e. Describe the nature of problems.

f. Provide immediate program impact.
g. Provide impact on total program.

h. State any corrective action.

1. Are commensurate with degree and
severity of variance.

2. Cost Variance Analysis:

a. Is calculated according to the directed
order,

b. Properly fits the cost variance category.

4 2 4
/ "
v 2 I

2 B2 2 4
28 20 A 4
2 N 2R 4
25 AR WA 4
2 AR B2 4
v/ 4

4 4
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FORMAT H | BUDGET YEAR AND OUT YEAR PROGRAMS

CHECKLIST ITEM

REVIEW RESPONSIBILITY

comp

TGt

PAGE

Ret

REMARKS

1. Program acquisition cost and escalation

applicable to budget year and balance to complete

segments of CE are provided by fiscal year and
the escalation amount 1s derived using the 0SD
rates as reflected i1n the program acquisition
section.

2. Entries agree with the amounts reported
in columns 5, 6, and 7 of Format E, Program
Acquisition Cast.

3. Changes since previous report and changes

in rates previously reported for prior fiscal
years are clearly explained and footnoted.

v

v

C-11




FORMAT || COST-QUANTITY CURVES

REVIEW RESPONSIBILITY

CHECKLIST ITEM LELIIL] R —

COMP | TEE

1. Total flyaway cost, including both non- v Vv
recurring and recurring costs, 1s displayed on
this format; data tracks and reconciles to

Format £ of SAR.

2. MWhere costs are separately computed for v/ v
more than one end 1tem of equipment, a
cost-quantity curve for each end 1tem 1s

provided. A cost-quantity curve for each hardware
i1tem under flyaway 1s also submitted, 1.e.,
airframe, engine, and avionics, which make up an

aircraft.

3. The cost-quantity curve 1s a unit curve. v v
4. All axes and data are clearly labeled. v v
5. Whenever there 1s a change in flyaway cost Y v

for the program (excluding quantity changes)
of 10% or more since the last curve update, an
updated curve 1s submitted.




